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Introduction

Overview of the Snohomish Basin 10-Year Conservation Plan and 3-Year Work Planning

The Snohomish River Basin Salmon Conservation Plan (2005) is a multi-salmonid strategy that emphasizes two Endangered Species Act (ESA)
listed species, Chinook salmon and bull trout char, as well as non-listed coho, all of which are used as proxies for other salmonids in the Basin.
The Plan, developed by the 41-member Snohomish Basin Salmon Recovery Forum (the Forum), incorporates actions across habitat, harvest and
hatchery management to bring the listed wild stocks back to healthy, harvestable levels.

The Snohomish River Basin 3-year Work Plan update is a combination of documents that provides direction and a technical foundation for
salmon recovery in the Basin. This work is outlined for the next 3 years and derives from the 10-year Snohomish River Basin Salmon Conservation
Plan (2005). Included in the 2009 3-year Work Plan update are: a narrative, a spreadsheet containing all of the capital, programmatic, harvest
and hatchery actions that outline our strategy for the next three years of the recovery process, and a map showing the locations of habitat
restoration projects in the Basin.

The Puget Sound Partnership has established the following 3-Year work plan goals:

1. To provide a forum for watershed groups, the Recovery Implementation Technical Team (RITT), and Puget Sound Partnership (PSP) staff to
discuss the work, status, and needs of salmon recovery in each salmon recovery watershed chapter and regionally;

2. To have a tool that documents the work, status, and needs of salmon recovery per each salmon recovery watershed chapter for the next
three years that can be rolled up into a regional statement of the funding and capacity needs, current status, and existing work underway;

3. To be atool for identifying priority projects for current and future funding opportunities;

4. To document changes in the implementation of each salmon recovery watershed chapter.

These goals will be addressed through using the work plan to create clear linkages between Plan Strategies / benchmarks and implementation

progress in order to identify priorities actions and highlight these actions on our work list.
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Snohomish Basin uses the 3-Year Work Plan to meet these goals:

1. Run aninclusive work planning process that is representative of the diversity of work being conducted throughout the basin.
2. Utilize the work plan as a communication tool for :

e Project and program sponsors

e Basin staff

e Technical and Policy Development Committees

e The Snohomish Basin Forum

The Snohomish River Basin Three-Year Work Program identifies work planned over a three-year period to advance salmon recovery through
habitat protection, restoration, hatchery operations, harvest management, and integration of multi-H activities. For 2010, the total list of
projects reflects actions being taken by project sponsors throughout the basin as well as projects that could take place given different funding
levels, the opportunistic nature of restoration, and recommendations from the Plan. The project list is largely self-selected by project sponsors,
based on landowner willingness, match and other readiness criteria. This list therefore represents a comprehensive list of actions project
sponsors are actively working to advance. These actions are informed by recommended specific sequencing laid out in the ten-year Plan, but are
not to be considered a definitive list of projects that will absolutely take place over the next three years.

All projects in the work program are consistent with the priorities laid out in the Plan. In addition to capital and operating projects, the work
program highlights protection measures, harvest, hatchery, and H-integration needs in the basin. The narrative is structured by the questions
posed by the Puget Sound Partnership and Recovery Implementation Technical Team:

e Consistency — we provide framework for habitat, hatchery, and harvest developed by the Snohomish River Basin Conservation Plan
(2005) and discuss work proposed under this 3-year work plan

e Pace/Status — we identify 10-year benchmarks developed in the Snohomish River Basin Conservation Plan (2005), evaluate progress
toward those benchmarks, and link this information to a prioritization scheme

e Sequence/Timing — we provide a general discussion of prioritization, sequencing, and timing considerations

e The Next Big Challenge — we highlight any changes in approach or new implementation challenges



Strategy, Progress, Priorities, and Anticipated 3-Year Outcomes

Consistency Question: What are the actions and/or suites of actions needed for the next three years to implement your salmon recovery chapter as part of
the regional recovery effort?

Habitat Overview: Sub-basin Strategy Groups Identify Protection and Restoration Priority Areas

As part of the development of the habitat strategic framework in the Snohomish River Basin Conservation Plan, each of 62 sub-basins and nearshore areas
was assigned to one of twelve Sub-basin Strategy Groups (SBSG). Each SBSG is characterized by three main factors: basin location (geomorphic, land-use,
role in supporting salmon life history stage), condition of watershed processes (hydrology, sediment, and riparian), and current and potential salmonid use
(Appendix A). Through the use of SBSGs, the conservation plan tailors the recovery strategy through the identification and prioritization of specific

preservation and restoration actions at the Sub-basin Strategy Group level.
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Habitat Protection

Framework: In order to achieve a net gain of salmon habitat, restoration actions must be coupled with the protection and preservation of existing
functional habitat. Protection actions to preserve high priority habitat and watershed function are given the highest priority within every Sub-basin
Strategy Group (Appendix B). While much of the land in WRIA 7 is forested and held by state (12.1%) and federal governments (37.6%), private forestry
remains a significant land use. Some areas are subject to active logging and associated activities, such as road-building, while others are within protected
wilderness areas. Thus, development risk (and resulting impairment to basin hydrology and increases in impervious area) is considered to be a lower risk in
these areas. While forest protection is important, the Plan’s protection efforts are largely focused on the remaining portions of the basin where further
land conversion and habitat degradation are likely, primarily within unincorporated King and Snohomish counties. Incorporated areas also have a role to
play habitat protection.

Summarized 3-Year Outcomes: Habitat protection progress will greatly be advanced by EPA Puget Sound Watershed Management Assistance funds
Snohomish Basin partners (Snohomish County, Tulalip Tribes, and King County) recently received (Project ID 07-NC-014). This 4-year grant will enable the
basin to develop a protection strategy for hydrologic processes. In addition to this grant, the Tulalip Tribes are working with the partners to advance a pilot
project following our proposed strategy methodology in the Pilchuck River Sub-basin. At the end of a three-year time period, the watershed
characterization and reach-scale process analysis will have been conducted within protection priority sub-basins. This groundwork will facilitate subsequent
work covered by the grant, developing a strategic, actionable habitat protection plan and implementing early action plan elements. The Snohomish Basin is
also working to establish cumulative effectiveness elements in the basin-wide monitoring plan. This monitoring will provide a systematic evaluation of
habitat change, capturing both habitat improvements and degradation, throughout the basin.

In advance of a more developed protection strategy and information about habitat change, several habitat protection projects are included in the 3-year
work program project list, illustrating the need for early action to advance protection efforts. These projects include the development of an acquisition
strategy along the nearshore, acquisitions along priority reaches of mainstem rivers to protect intact juvenile rearing habitat, and acquisitions in the rural
and headwater areas aimed at protecting hydrologic and sediment watershed processes (all identified as Tier 1 actions in the Plan). Additional non-capital
efforts encourage best management practice implementation and land-use specific stewardship, and outreach for general environmental awareness.
Shoreline Master Program updates are in progress or planned for many Snohomish Basin jurisdictions during this work plan period, providing an
opportunity for improved land use planning with implications for salmon recovery. At a larger scale, the NOAA biological opinion on the FEMA flood
insurance program has implications for floodplain development and associated protection issues.

Funding: Funding requirements for habitat protection are difficult to summarize. Funds for acquisition are the most straight forward to calculate, but only
capture one approach out of many needed for protection. Costs for other tools often associated with personnel costs to provide technical assistance,



conduct landowner outreach, and interface on policy issues. Given that investments made in habitat protection have broad societal benefits and costs, it is
necessary to more rigorously evaluate funding mechanisms and formulate a funding strategy.

Changes between 2010 and 2011: This work plan continues to reflect the primary importance of habitat protection identified in the work plan and
sequencing issues related to habitat protection and restoration. With the funding of Puget Sound Watershed Management Assistance Funds and current
efforts to investigate market-based mechanisms for protection, we anticipate that future work plans will be more strategic and directive in identifying
protection needs and linking goals to available tools.

Habitat Restoration

Framework: The loss of rearing habitat quantity and quality along the mainstem rivers, estuary and nearshore is thought to be the primary habitat factor
in the decline of Snohomish Basin Chinook salmon. In other words, the basin is thought to contain sufficient high-quality spawning habitat to support
recovery, but subsequent juvenile production is thought to be severely limited by the disconnection of floodplain and estuarine habitats and degradation of
nearshore habitat. The Plan calls for actions focused on restoring and preserving watershed processes across the basin, with special emphasis on rearing
habitat improvements in these high-priority environments. For the first decade of Plan implementation, a generalized allocation of resources between the
strategy groups includes:

e 80% of basin-wide capital project resources should be directed toward restoration and protection efforts in the Nearshore, Estuary, and
Mainstem Sub-basin Strategy Groups.

e 15% of basin-wide capital project resources should be funded toward restoration and protection efforts in lowland tributaries.

e 5% effort should be directed toward effort in headwater areas.

The 10-year target allocation is not only based primarily on ecological prioritization, but also reflects practical and political considerations.
Summarized 3-Year Outcomes:

e In the Nearshore SBSG, an assessment to direct beach restoration and habitat protection has progressed ensuring that protection and restoration moves
forward in a coordinated fashion and that these efforts are directed at high priority projects . As part of this process, data were collected and analyzed,
and stakeholder group was created. A preferred project list is forthcoming.

¢ In the Estuary SBSG, project sponsors continue to advance multiple large tidal marsh projects. Projects and planned work indicate the tidal marsh
acreage needed to meet 10-year benchmarks may be under construction by 2015.Recent work by Snohomish County, the tribes and agricultural interests
is bearing fruit through the Sustainable Lands Strategy. It appears that this process is making headway on moving these projects forward past the loss of
agricultural land hurdle.



e Construction is complete or nearly complete on several large scale Mainstem Primary SBSG restoration projects with other projects currently advancing.
Project sponsors continue to achieve good spatial distribution of these projects, as work is being advanced in the Snohomish, Pilchuck, Snoqualmie,
Skykomish, and Tolt rivers. Despite this effort, it is not clear if we will be on track to meet 10-year benchmarks at the end of the 3 year period covered by
the work plan. Completed projects have been removed from the plan while assessment and feasibility studies continue to identify new projects to move
toward construction. While we appear to be on pace to meet riparian benchmarks based on project implementation data, little is known about riparian
loss since the adoption of the plan, and it is important that we continue to maintain a good pace with riparian restoration and related stewardship efforts.
One avenue for evaluating this progress is through WDFW, who is working on a riparian analysis within the Snohomish Basin. Our Technical Committee
will continue to work with WDFW on this project as part of our adaptive management efforts.

e The Mainstem Secondary SBSG is not well represented by the project list, which is congruent with the prioritization established in the plan and reflects
the reality of resources to advance lower priority projects.

e Work in Rural SBSG is coordinated among multiple basin partners and assessments direct restoration priorities. In the Rural Primary Subbasin Strategy
Group, the habitat and geomorphic assessment in West Fork Woods Creek Subbasin is nearly complete and will direct actions by a number of project
sponsors. Work in Cherry Creek also has a long history of collaborative and sustained effort, though efforts have been hampered by landowner and
diking district concerns. While many riparian and fish passage opportunities are identified in this work plan, opportunities for restoring side-channel
habitat are lacking.

e In the Urban Subbasin Strategy group, efforts directed towards the Allen Creek Subbasin are of particular interest in this work plan. Door to door
outreach to engage landowners in best management practices to protect water quality and riparian habitat restoration is complementary to the restored
fish passage element of the Qwuloolt tidal marsh project. The Allen-Quilceda Watershed Team (AQWA Team) continues to provide a key function
coordination restoration and outreach actions among partners working in this urban area.

Funding: Identified 3-year funding needs are about $45.5 Million, roughly equalling the Forum annual funding goal of $15 — $17M per year, using the
total cost of identified restoration projects, subtracting Marshland and the Mukilteo Creosote project as outliers, then subtracting funds already in-hand.
This method takes into consideration that some projects, such as Qwuloolt are already fully funded, yet remain on the list as a continuing activity. The
anticipated allocation of cost between Subbasin strategy groups is aligned with the generalized allocation of resources recommended in the plan. While
anticipated funding needs generally correspond with both overall funding targets and allocation splits, it is important to highlight that past analysis of
restoration funding has identified that we have been implementing the habitat part of the Plan at a rate of 34% per year. As is expected given the past
funding deficit, implementation monitoring (p. 12) confirms that we are not on pace to meet our benchmarks. Even assuming no net loss in habitat
function, we will need to increase the rate of implementation significantly to meet our 10 year-benchmarks. The current backlog of project work stands at
~$53M and it is unlikely that we will be able to address this deficit with the proposed work plan.

Changes between 2010 and 2011: Twelve projects representing approximately $3.5 Million worth of worth were completed last year. This number
underestimates the amount of work accomplished last year, because many projects remain on this list due to maintenance needs and several of the
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projects were fully funded in outside of last year. Additional reasons for removal included: need for further prioritization (4), project is being addressed
under a different project (1), change in sponsor priorities (1) and no reason identified (1). Nineteen new habitat capital projects were added to the work
planin 2010. Several of these projects were the result of new ways of tracking projects within Snohomish County.

Harvest Management

Framework: Snohomish Chinook are harvested as part of large, mixed-stock fisheries from southeast Alaska to north Puget Sound and as bycatch in
Puget Sound fisheries directed at harvestable hatchery Chinook and other salmon species. Harvest rates have declined more or less steadily since the
inception of the Pacific Salmon Treaty in the mid-1980s and especially beginning in the mid-1990s just before the ESA-listing of Puget Sound Chinook
salmon in 1998. The role of fishery management in the Plan is based on the premise that harvest can be limited to a rate that will not impede recovery as
long as other actions (habitat protection, habitat restoration, and hatchery management) are also implemented to promote recovery. The current harvest
plan® assumes that sustained annual harvest rates below 21% (as measured by the FRAM? model) will enable the Snohomish Chinook populations to
increase in abundance and productivity consistent with the quantity and quality of habitat available throughout their life cycle. The Plan also hypothesizes
that this exploitation rate is low enough to improve spatial distribution, life history diversity, and better represent a natural distribution of age classes in the
population.

Summarized 3-Year Outcomes: The most important outcome for the next three years is to achieve both the preseason planned, and the postseason
realized, overall exploitation rates below the 0.21 (as measured by FRAM) guideline. This should be easier to reach with reduced Canadian and Alaskan
interceptions due to the new Pacific Salmon Treaty annex (see below). We have completed sample collections and genetic analyses necessary to include
the Skykomish population in the DNA baseline for coast-wide stock composition analysis of Chinook salmon fisheries, and the Snoqualmie population will
follow. However, this information will not be usable in management until a coast-wide fishery genetic sampling and analysis program is funded and
implemented.

Funding: The work necessary for planning and managing fisheries according to the harvest management plan is funded through federal, state, and tribal
fishery management programs. Coded-wire tagging, tag recovery, laboratory processing of tags, and database maintenance are funded mainly through
federal funds made available to state and tribal fishery managers for this purpose. Analysis of stock composition and exploitation rates is funded through
Pacific Salmon Commission implementation funds and by state and tribal comanagers in the domestic management process. These are mainly region- or
coast-wide programs, and it is difficult to separate the portion of these funds that would be spent to manage Snohomish Chinook. Determination of

! Guidelines for overall harvest impacts on Snohomish Chinook are included in the Comprehensive Management Plan for Puget Sound Chinook: Harvest Management
Component, 2010. This plan is currently under review by NOAA and, when adopted, will be in effect through April 30, 2014.
’The Fishery Regulation Assessment Model is used by state and tribal comanagers and the Pacific Fishery Management Council annually to evaluate the cumulative effects
of all harvest-related mortality on west coast Chinook and coho salmon stocks.
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separate exploitation rates for the Skykomish and Snoqualmie populations, and subsequent development of separate rebuilding exploitation rates for
these, is dependent on funding and implementing a coordinated, coast-wide genetic sampling and data analysis program for Chinook fisheries.

Changes between 2010 and 2011: In 2009, the United States and Canada began implementing a new Chinook annex to the Pacific Salmon Treaty
that included a 15% reduction in mixed-stock fisheries in southeast Alaska and a 30% reduction in mixed-stock fisheries off the west coast of Vancouver
Island. Initial indications are that these changes are resulting in some reduction in overall exploitation rates on Snohomish Chinook. In early 2010, the
comanagers submitted a new harvest management plan covering the years 2011-2014, which is now being reviewed by NOAA Fisheries. The Snohomish
portion of this plan will continue the current harvest management guidelines for fisheries south of the US/Canada border.

Hatchery Management

Framework: The State of Washington and the Tulalip Tribes operate hatchery programs in the Snohomish basin to provide harvest opportunity with
minimal effect on natural origin fish. The Plan assumes that these hatcheries can be managed in a way that will not impede recovery, assuming other
actions to promote recovery (habitat protection, habitat restoration, and harvest management) are implemented. Hatchery management strategies
include: increasing the genetic similarity of the Skykomish hatchery stocks and the Skykomish natural population via integrated broodstock management;
evaluating possible negative ecological interactions between hatchery- fish and natural-origin fish; addressing migration delays or blockages for natural-
origin fish due to hatchery weirs, and targeting hatchery-origin fish in fisheries. The implementation plan for these strategies is the subject of a 2005 state-
tribal Hatchery Memorandum of Understanding (MOU) Agreement between the Washington Department of Wildlife and the Tulalip Tribes as well as an
updated Hatchery Action Implementation Plan (HAIP) for the Snohomish basin, which is currently under development®.

Summarized 3-Year Outcomes: We continue to evaluate and annually report on the continuing programs mentioned above. The results of the
studies of gene flow and ecological interactions will be applied to modify hatchery management assumptions as soon as new findings become available.
The comanagers expect to complete the Snohomish HAIP within the near future.

Funding: Much of the implementation of the hatchery plan is funded through hatchery reform funds granted to WDFW and the Tulalip Tribes. The
remainder is funded with normal operations funds available to the comanagers. Monitoring of ecological interactions in the estuary is part of a NOAA
Fisheries funded project, with a substantial in-kind contribution made by the Tulalip Tribes. Gene flow studies have been funded through Pacific Salmon
Commission LOA funds as well as Hatchery Reform funds granted to the Tulalip Tribes.

Changes between 2010 and 2011: The hatchery management program is substantially the same in 201 as in 2010. Once the Snohomish HAIP is
completed, there will likely be some changes.

* See also “Snohomish Region Hatchery Program Overview”, 2009, available from the WDFW and Tulalip Tribes.
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H-Integration

Framework: Management within each H is already coordinated to some degree with the other H’s, as indicated in the above sections. Completion of the
monitoring and adaptive management plan, currently under development by the Technical and Policy Development Committees, will enhance this
coordination. Ultimately, the question for understanding our progress towards salmon recovery is, what is the cumulative effectiveness of all our actions,
and what is the relative effect of habitat, harvest, and hatchery management on our ability to reach our goal. Our ability to answer this question will
depend on information about resource status over time (such as spawning escapement and juvenile outmigration abundance) and information that enables
us to draw relationships between management actions and fish response.

Summarized 3-Year Outcomes: In 2010, the Technical Committee will complete a more detailed version of a monitoring plan, with the Policy
Development Committee adding sections to address socio-economic issues and identify an adaptive management framework. Currently, information
collected to inform harvest management provides an important dataset to allow us to understand the cumulative impact of H-management over time.
Annual estimates of natural spawning escapement are completed by WDFW using a combination of aerial, boat, and foot surveys of redds throughout the
basin. The redd counts are expanded by an assumed ratio of fish to redds to derive the estimate of the total number of Chinook salmon spawning naturally
in the basin. Since 1997, the spawning escapement estimates have been partitioned into natural- and hatchery-origin components from samples of
spawned-out carcasses throughout the basin. Carcasses with thermally-marked otoliths, coded-wire tags, or missing adipose fins are classified as being of
hatchery origin, and all others are assumed to be of natural origin. Juvenile out-migrant numbers are estimated annually using traps in the lower
Skykomish and Snoqualmie Rivers.

In addition, there are several projects on the work plan that explicitly cross Hs. Integrating hatchery and habitat management include the estimation of the
presence of hatchery-origin adult Chinook on the spawning grounds in different habitats throughout the system as well as the artificial passage of Chinook
in the South Fork Skykomish River over Sunset Falls into otherwise inaccessible habitat. Harvest and hatchery integration includes directing fisheries on
hatchery production through selective recreational fishing opportunities in Port Gardner — Saratoga Pass area and in the Skykomish River when hatchery-
origin Chinook are transiting those areas as well as management of the tribal fishery in Tulalip Bay in time and area to focus on Tulalip Hatchery fish.

Funding: Spawning escapement estimation is funded by WDFW operational funds. The breakout of natural- and hatchery-origin fish is funded mainly
through hatchery reform funds competed for annually by the Tulalip Tribes, with in-kind contributions from WDFW. The certainty of hatchery reform funds
remaining available into the future is questionable. Juvenile outmigrant smolt trapping operations have been funded annually through Coastal Salmon
recovery funds granted to the Tulalip Tribes. Completion of the monitoring plan will also yield a more complete cost picture.

Changes between 2010 and 2011: These programs have not changed substantially between 2010 and 2011. In this work plan we attempt to draw
greater attention to projects that have cross-H implications.



Pace/Status Question: What is the status of actions underway per your recovery plan chapter? Is this on pace with the goals of your recovery plan? What is
the general status of implementation towards your habitat restoration, habitat protection, harvest management, and hatchery management goals?

The following tables (p. 11-15) show implementation — or activity — progress toward the Plan’s restoration targets. It is part of an iterative process in
monitoring, reporting and adaptively managing the strategies and actions outlined in the Plan and will continue to evolve in the future. The tables neither
reflect the effectiveness of the projects implemented (achieving full ecological function), nor does it reflect the overall changes in the watershed landscape
(planted riparian areas vs. areas lost due to development or channel migration). Our restoration actions are long-term investments toward achieving
habitat conditions that will support healthy Chinook populations. Some actions, such as removal of a migration barrier, realize immediate impacts, while
others such as riparian plantings take decades to reach maturity. While building a mature riparian forest takes time, the actions in the table are critical to
our ultimate goal of restoring natural processes. The values in the table also have a range of confidence associated with them. Confidence in the figures is
eroded where we have less data on exact overlap with focus reaches, more project sponsors implementing projects, a range of restoration methodologies
and approaches to measuring outcomes, and issues of how to quantify restoration outcomes where we “let the river do the work for us.” Again,
monitoring these actions and their associated effectiveness will evolve and change over time, and both project sponsors and the Technical Committee
remain supportive of resolving these issues.
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Table 1: Habitat

Protection

2005 Intact

3-Year Outcome Needed to

Nearshore Beaches and Shoreline:

Riparian Areas (focus reaches) 297 acres

Edge Habitat (focus reaches) 22 miles
Estuary: Tidal Marsh

Riparian Areas (focus reaches) 165 acres

Edge Habitat (focus reaches) 27 miles

Forest Cover 687 acres

Mainstem-primary:

Riparian Areas (focus reaches)

5,991 acres

Edge Habitat (focus reaches) 236 miles

Forest Cover 116,633 acres
Mainstem-secondary:

Riparian Areas (focus reaches) 2,497 acres

Edge Habitat (focus reaches) 79 miles

Forest Cover 44,935 acres
Rural Streams Primary:

Riparian Areas (focus reaches) 709 acres

Forest Cover

18,286 acres

Rural Streams Secondary:

Riparian Areas (focus reaches)

258 acres

Forest Cover

36,624 acres

Urban Streams

Riparian Areas (focus reaches)

137 acres

Forest Cover

8,558 acres

Headwaters Primary Protection

Riparian Areas (focus reaches)

1,318 acres

Forest Cover

61,865 acres

Habitat loss is not systematically
monitored throughout the basin.
Current status information includes:
¢ Mainstem riparian loss pilot
(Snohomish County only)

* Snohomish County CAR monitoring
e King County CAO monitoring

e Acquisition reporting

be on Track in 3 yrs?

Snohomish Basin Watershed
Characterization and
Protection funded and
Watershed Characterization
and Characterization of reach-
scale processes within
protection priority sub-basins
work elements completed.
Tulalip Pilchuck protection pilot
project advances the larger
Snohomish EPA grant.

Development and
implementation of Status and
Trend (Cumulative
Effectiveness) element of Basin
Monitoring Plan

Work Plan Meets this Need?

Yes
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Table 2: Habitat

Needed Habitat Gain in 10

Progress
since

Percent 10-year

Currently on Target to Meet

3-Year Outcome Needed to be

Work Plan Meets this

Need?

Restoration
Nearshore Beaches and

years

2005

Benchmark

Benchmark?

on Track in 3 yrs?

feasibility / assessment

Shoreline At least 1 mile 0.2 mi 20% Progress Made Unknown
Estuary: Tidal Marsh 1,237 acres 375 acres 30% Progress Made at least 646 acres Unknown
Mainstem-primary:
Restored Edge Habitat 10.4 miles 1.8 mi 17% No at least 6.5 mi. No
Unknown, given lack of
information about habitat
o . loss/project performance
Restored Riparian Habitat 256 acres 159 acres 62% Yes Unknown
Restored Off-channel Habitat 167 acres 25 acres 15% No At least 106 acres No
Unknown, given lack of
information about habitat
Large Woody Debris 41 logjams Yes loss/project performance Unknown
Mainstem-secondary:
Restored Riparian Habitat 6 acres 0% No 4.5 acres No
Restored Off-channel Habitat 6 acres 0% No 4.5 acres No
Rural Streams Primary:
Restored Riparian Habitat 13 acres 6 acres 46% Progress Made 5.3 acres Unknown
Restored Off-channel Habitat 10 acres 0% No 7.5 acres No
Rural Streams Secondary:
) ) Unknown, given lack of
met assuming no habitat X i R
Restored Riparian Habitat 14 acres loss Yes information about habitat loss Unknown
Restored Off-channel Habitat 41 acres 7 acres 17% No 25.5 acres No
Urban Streams:
Restored Riparian Habitat 75 acres 16 acres 21% Progress Made 44.2 acres No
) ) Unknown, given lack of
met assuming no habitat . . R
Restored Off-channel Habitat loss Yes information about habitat loss Unknown
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Table 3: Hatchery

Currently on Target to

Priority (High,

3-Year Outcome Needed

Work Plan Meets

Operations

Potential negative ecological
interactions between

Quantifiable Goal

Finish study and develop more
specific goals. Ecological
interactions to minimally impact

Information about Progress

Currently studying ecological interactions
in freshwater, estuarine and nearshore

Meet Benchmark?

The effect of ecological
interactions is currently

Medium, Low)

to be on Track in 3 yrs?

Need analysis of available
data. Redesign of studies to

this Need?

. ) habitats (NOAA Fisheries and Tulalip). unknown. Making progress High
hatchery- and natural-origin recovery potential. Add a date - ( ) . P) & prog & focus on hatchery-natural
) oal to establish a more No endpoint for applying results to on research, but need report . .

fish g o interactions.

quantifiable benchmark. hatchery programs has been identified. on results to date.
Potential decreased genetic e Short-term Benchmark: PNI > 1) Annual estimates of PNI determined
diversity and fitness through 0.50 from gene flow between hatchery- Continue NOR/HOR
hatchery-origin adult * Long-term Goal: PNI >0.70 and natural-origin fish. proportion assessments and

. ® 100% of the broodstock from . . .

spawners straying and within the system 2) Relate gene flow to proportions of Yes High gene flow assessments in
interbreeding with natural- « 300 to 700 natural origin fish hatchery- and natural-origin fish hatchery and natural stock
origin fish in natural spawning  (NOB) used in the integrated observed in hatchery and natural components.
areas broodstock program escapements.

Restrict taking of NOB to Sunset

Falls and upper Wallace River 1) Increase NOB on
Reduction of NOR escapement  Hatchery returns only. Limit the On target for PNI now, but spawning grounds,

. . P number of NOB taken from Sunset 1) Number of NOB taken from natural g . . P . g8 .
due to incorporation of NOB . o . need to improve methods to High 2) Continue NOB monitoring,
) Falls to a maximum of 20% of the areas relative to total NOR escapement.
in hatchery broodstock return annually. Prohibit removals assess gene flow. 3) Improve gene flow

of natural-origin fish in years of monitoring.
critical escapement.
1) Maintain 100% of
Introduction of non-local Use only Skykomish native . broodstock.from Skykomish
. broodstock to provide gametes for ~ Percentage of eggs from Skykomish . summer Chinook. 2) Need
hatchery broodstock into the Wallace Ri d Tulah Yes High .
watershed allace River and Tulalip broodstock new Tulalip/WDFW Hatchery
Hatcheries. MOU Agreement to assure
this.
Migration delay or blockage - 200 pairs passed above Wallace Number of Chinook passed above See data summary* Medium Continue to implement
Wallace River Hatchery weir. Wallace River Hatchery each year. ¥ Hatchery MOU Agreement.
Migration delay or blockage - i . . . Document progress and
g y & Pass all NOR Chinook that reach Number of [NOR] Chinook passed above  Unknown, need information . I
Tokul Creek steelhead the Tokul Creek Hatchery to Medium maintain fish passage

hatchery

upstream habitat.

Tokul Creek Hatchery each year.

from WDFW

program.
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3-Year Outcome
Needed to be on Track

Table 4: Fisheries

On Target to Meet Work Plan Meets this

Priority (High,

Management Quantifiable Goal Information about Progress Benchmark? Medium, Low) in 3 yrs? Need?
Rebuildin Consistent w/ plan but not
Adoption of a preseason plan ox Ioitatiin rate in Projected annual exploitation rates (total RER (see Snohomish Chinook Hich Yes *
consistent with RER guideline thg lan and SUS) from preseason plan. FRAM 2009 Validation &
P Analysis.xlsx))
. Continue attention to in
. . Preseason . L Yes, recently (see Snohomish
Implementation of fishing plan . Post-season estimate of exploitation rate . . season management plus *
. . projected Chinook FRAM 2009 High . . Yes
consistent with preseason plan - (from post-season FRAM run) . . implementation of new
exploitation rate Validation Analysis.xIsx)
PST annex
Regular fishery sampling and 1. Have separate
Five years of processing not started yet. Skykomish and
Snoqualmie- Samples collected and genetic analysis Baseline modification and Snoqualmie baselines in
Develop tool to separately assess specific completed for Snoqualmie GSI baseline. coast-wide sampling must coast-wide baseline. 2.
exploitation rate on Snoqualmie exploitation rates Need to be incorporated into coast-wide  begin within the next year to Med begin regular GSl fishery No
population and productivity baseline. get on target. Currently not sampling and sample
are available by on target rocessin
2018. get- P &
Separate
. ... Snoqualmie and
Development of Snoqualmie specific Skykomish - specific RER developed based on Snogualmie data Work not started yet. Med Depends o.n other work. No
RER . Depends on the above. Not ready in three years.
RERs are available
by 2019.
Expected spatial
Harvest practices do not alter spatial ~ and age Work not started yet Plan Next step is to develop
distribution or age distribution of distributions under  observed (after harvest) distribution = hypothesizes that reduced Low model comparing No
spawners (controlled by ecological zero harvest. expected if no harvest harvest rates will also result observed and expected
factors) in reduced effects on age distributions
and spatial distribution
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3-Year Outcome

Currently on Target  Priority (High, Needed to be on Work Plan Meets
Table 5: H - Integration Quantifiable Goal Information about Progress to Meet Benchmark? Medium, Low) Track in 3 yrs? this Need?
Yes, except spatial
. . 1) Annual estimate of natural NOR 1) 8-year average NOR . . PEsp
. 1) NOR Numbers increasing towards ) . . delineation of
All-H: Natural spawning escapement e spawning escapement 2) annual Uncertain High escapement exceeds
recovery goal 2) Spatial distribution . . escapement
estimates by subwatershed previous 8 year average . .
estimation
2 Tribal Governments, 6 local
All - H: Social capital infrastructure - governments, 2 state agencies, 8 non-
support diverse recovery efforts and to none identified profits actively involved in program and Unknown High
diffuse outreach messages. project identification. 41 agencies and
organizations represented on the Forum.
Habitat and Harvest: Smolt outmigration ~ NOR numbers increasing towards Annual est|mf:1tes of NOR outm'lgrants . .
o from Skykomish and Snoqualmie Uncertain High
monitoring. recovery goal .
populations
Mass marking of fish: WRH: All production
is adipose fin-marked except for double
Habitat and Hatchery: Identify hatchery |r1dex t.ag groups. WRH: 400,000 . )
) fingerling released CWT, 50,000 yearling Number of fish marked and tagged .
fish where they are so that we can better . . Yes High
understand natural fish oroduction CWT marked. Tulalip Hatchery Chinook: annually
P ’ 80% adipose fin-marked (current goal);
100,000 CWT; 100% mass marked with
unique thermal otolith marks.
Conduct time-area management in Area
Harvest and Hatchery: Target hatchery 8D and in the Skykomish River, target
fish in harvest selective fisheries on adipose fin-marked
fish above where and when appropriate.
Habitat and Hatchery: Pass fish above Pass all fish reaching the Sunset Falls fish
Sunset Falls to otherwise inaccessible trap less the ones needed for hatchery Number of fish passed annually Yes Not assigned Yes *
habitat integration.
Habitat Protection, Habitat Restoration, . . -
and Water Quality: Build awareness none identified zjrg\?: Sound Partnership Public Opinion
about environmental problems v
Habitat Protection, Habitat Restoration, . . " At this time |ackm_g baSI'n framework to
. . No overarching goal identified. Some evaluate the relationship between
and Water Quality: Effect behavior . . - . .
. . programs identify specific goals behavior changes and habitat and water
changes, implementation of BMPs .
quality trends.

15




Sequence/Timing Question: What are the top implementation priorities in your recovery plan in terms of specific actions or theme/suites of
actions? How are these top priorities being sequenced in the next three years? What do you need to be successful in implementing these
priorities?

In this 3-year work plan, cross-H considerations are more explicitly identified, illustrating that resource managers in the different H sectors are
aware of general H-integration issues. At this point we are not able to prioritize or sequence across the H’s, nor evaluate resource allocation
across the Hs. This type of undertaking might be a valuable analysis for the Snohomish Basin.

Habitat: A fundamental sequencing issue is that if habitat is lost over time, then restoration needs increase. Protection is prioritized over
restoration, given restrictions in many projects that prevents full restoration in many situations, and lag times associated with realizing
ecological function once a project has been implemented.

Habitat Protection: While the pace of development has slowed with the recent economic downturn, we still anticipate substantial development
pressures in the Snohomish Basin. Signs that the economy is turning around may yield some of this pressure in the next year. Some ecological
stressors associated with the spread of impervious surfaces associated with development, such as altered hydrologic and sediment processes,
will also be exacerbated by climate change. Simultaneously, limited natural resources (such as water and land) are placing different societal
interests in direct competition.

Although the Snohomish River Basin Salmon Conservation Plan identified a general habitat strategy that prioritized protection actions over
restoration efforts and identified general protection tools, this plan did not establish protection priorities or a protection strategy. This strategy
is needed to analyze those areas at the highest risk of degradation, areas where degradation has the greatest impact, and the efficacy of using
different protection tools to meet our goals. Even though this strategy is needed to ensure protection of our highest priority areas, on the
ground protection efforts cannot be placed on hold until this analysis is completed. The Plan provides good general guidance for protection
needs, and should inform these efforts in the interim.

Habitat Restoration: One consideration for sequencing in project priority. The Snohomish River Basin Salmon Conservation Plan lays out a
robust framework that prioritizes restoration actions (Appendix B). This work plan further refines this prioritization scheme by adding
implementation progress, sponsor capacity, and a rough sequencing element to more clearly categorize projects into most pressing need,
pressing need, need (Appendix C). Through this process, Tier 1 projects with sponsor capacity, that address lagging benchmarks are identified as
being our most pressing needs — the most critical projects to complete soon. These projects tend to be projects in the mainstem primary sub-
basin strategy group that will restore off-channel or edge habitat, estuary projects to restore tidal marsh, and nearshore projects to protect or
restore beach habitat. Project identified as being a pressing need include Tier 1 actions that address benchmarks that are currently on pace to
meet 10-year benchmarks (e.g., mainstem primary riparian restoration) and Tier 2 and 3 actions that are not pace to meet 10-year benchmarks
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(e.g., mainstem secondary, rural, and urban riparian restoration). While advancing these projects are not as urgent as those categorized as most
pressing need, it is important that we maintain our current pace for Tier 1 actions currently on pace, and accelerate out implementation rate for
lower tier projects that are behind in implementation, as resources allow. The final category of projects, those identified as need, reflect
projects that are part of the salmon recovery plan and are needed to reach salmon recovery. It is important that we continue to advance these
projects too, especially as resources allow.

Prioritization alone does not identify which projects should be implemented in what order. At this time, additional sequencing considerations
are being addressed to varying degrees on the Subbasin Strategy Group scale. Estuary monitoring partners are working collaboratively to
coordinate which projects will apply for what funding, and projects are coming on-line at different times. In the nearshore, there are planned
efforts to prioritize and sequence restoration and protection projects. For large, mainstem river projects, sequencing is presently driven by the
capacity of the project sponsors able to implement projects of this scale. The project working group has voiced general support for coordinating
and sequencing projects on a smaller scale, particularly to reduce in-basin competition for funds.

Harvest Management: The harvest management plan was developed based on the production potential of the habitat in the period 1985-2000.
Therefore, if habitat stays the same or improves above this level, the harvest guidelines should be sufficiently conservative to achieve the goal of
not impeding recovery. On the other hand, if habitat degradation continues, then the guidelines may not be conservative enough. We expect
the beneficial effect of harvest management actions to be apparent within a short time period, while habitat actions will take longer to manifest
themselves in improved population performance. However, harvest management actions cannot contribute effectively to recovery without
concurrent improvement in habitat.

Hatchery Management: Since 2005, natural-origin Chinook returning to the Wallace River and Sunset Falls fish traps have been selected and
incorporated into the Wallace River Hatchery broodstock according to the guidelines in the WDFW/Tulalip Hatchery MOU Agreement. Tulalip
and WDFW are also incorporating studies to directly determine the degree of gene flow between the hatchery and natural populations into the
long-term hatchery management plan. Studies of ecological interactions in the Snohomish estuary continue. A comprehensive report is
expected within the next few years, after which we will evaluate implications for hatchery management. Passage of natural-origin Chinook over
the Tokul Creek and Wallace River weirs continues, as does trucking of fish over Sunset Falls. Fishery management continues to target hatchery-
origin Chinook through mark-selective recreational fisheries and time-area management methods in Tulalip Bay.

H-integration: Basic stock assessment activities are the key to evaluating the efficacy of the strategies in all of the H’s. Spawning escapement
programs were originally designed only for the purpose of evaluating harvest management, but are being refined to assess the spatial
distribution of spawners in a manner that can be correlated with habitat type and condition. Similarly, juvenile outmigrant assessment
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programs are used to predict subsequent adult returns to facilitate harvest management, but they also serve as a basis for measuring overall
population productivity and particularly assessment of the time trends in the ability of the freshwater habitat to produce viable outmigrant
smolts. The breakout of the escapement into natural- and hatchery-origin components provides one evaluation of the potential effect of
hatchery fish on natural populations through interbreeding, but it also allows us to document time trends in natural population abundance,
productivity, and spatial distribution relative to hatchery-origin fish. A remaining, missing piece in overall stock assessment is the need to
document trends in life history diversity, which could be ascertained through otolith pattern analysis, scale pattern analysis, or a combination of
these imaging methods. Overall, the stock assessment work is the bottom line needed to assess overall performance of the recovery plan.

Next Big Challenge Questions:

Do these top priorities reflect a change in any way from the previous three-year work program? Have there been any significant changes in the
strategy or approach for salmon recovery in your watershed? If so, how & why?

This work plan contains no significant changes. Rather, it reflects continued refinement over last year’s more substantial refinement. Basin staff
have not addressed the implications of inadequate funding on prioritization, as raised in previous years. This is an issue not only for the
Snohomish Basin, but for Puget Sound in general.

What is the status or trends of habitat and salmon populations in your watershed?

Salmon Populations

Currently escapement data provides some indication of population performance. Following the decline in harvest rates of the mid-1990s,
natural spawning escapement increased (Fig. 2), although it has begun to show a strong odd-even year fluctuation and a decline since the peak
year of 2004. A comparison of the distribution of fishing mortality and escapement under the 2007 and 2009 preseason fishing plans shows the
expected gain from implementing the new Chinook annex in the Pacific Salmon treaty (Fig.3). However, escapement only provides us with one
view of population performance. Work is underway to extend this analysis to brood year production for the Snohomish. A better understanding
of juvenile survival will also be critical for understanding trends in overall population performance.
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1983 1987 1991 1995 1999 2003 2007 2011

Figure 1. Trend in exploitation rates on Snohomish basin Chinook salmon as measured by the FRAM model, 1983-2011. Red line (“Total”) is total exploitation rate, blue line
(“SUS”) is the portion of this south of the US/Canada border. Solid lines are post-season estimates; dash lines are preseason predictions.
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Figure 2. Trend in natural spawning escapement for Snohomish Chinook salmon 1965-2010.
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Habitat Trends

At this time we are unable at this time to identify habitat trends, with the possible exception of estuary marsh habitat which is easier to track.
The lack of information about habitat trends makes it impossible to know for sure if we are on pace to meet 10-year habitat benchmarks, which
are determined by habitat area that remains intact plus restoration gains over the 10-year period.

Given difficulties in habitat trend detection, annually is not the appropriate spatial scale to track habitat change. Thus, adaptive management

decisions to direct restoration efforts will be imperfect and rely heavily on project implementation information. The Technical Committee is
currently addressing habitat trend monitoring through the cumulative effectiveness section in the WRIA 7 monitoring plan (in progress).

Are there new challenges associated with implementing salmon recovery actions that need additional support? If so, what are they?

Habitat Mitigation Projects

Some projects in the nearshore and estuary are linked to mitigation sites. The Forum has not yet determined how to count habitat gains on
projects that involve mitigation and restoration. The Forum is seeking to consensus on how to measure the habitat gain on projects where a
sponsor completes additional work to required mitigation. This discussion is part of the Forum work plan within the next couple of years.

Public Support for Salmon Restoration

e Qutreach at the regional scale should focus on awareness and understanding of ecosystem and salmon issues, while providing direction,
funding and guidance for change facilitators (e.g., watersheds), and change agents (e.g., fisheries enhancement groups) to focus on
programs that change behaviors to either implement best management practices or habitat protection.

e Many current outreach efforts (especially targeted at adults) are driven by NPDES permit requirements and water quality concerns. While
there are overlaps in messaging for water quality protection and salmon recovery, we need to evaluate what gaps have been created in
the shift of the driver for public outreach from salmon to water quality.

¢ |n addition to outreach for behavioral change, outreach needs to capture large scale project public outreach and what the basin is doing
and why (i.e. try to get out of a reactive mode and into a proactive approach). The basin needs to be more strategic in public outreach so
that positive stories get as much media as negative incidents.
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e We need to focus effort on how to engage the volunteer community in a meaningful way. Existing programs assume that we can
perpetuate the restoration economy based on volunteers forever.

Balancing Societal Priorities

The current economic situation underscores the realities of balancing societal needs. Particularly in the last couple of years, local and state
governments have had very low revenues, forcing decision-makers to make difficult funding decisions and forcing prioritization to allocate
limited dollars. Given the current revenue realities, recent funds allocated to Puget Sound environmental issues, especially from the state and
the federal government, speak to the realized importance of environmental needs.

Agricultural Preservation and Habitat Restoration

The Snohomish Basin, much like the region in general, has been working through issues associated with competing land uses. Within our Basin,
both King County and Snohomish County are working through processes to more formally evaluate competing needs from farm preservation and
fish recovery efforts. King County developed a public rule which prescribes how King County will ensure that restoration projects in the
Agriculture Production District are compliant with county code. This rule provides a more formal process to approve proposed restoration, and
assigns responsibility to the King County Department of Natural Resources and Parks to assist the Department of Development and
Environmental Services in making determinations.

In Snohomish County, both the Executive and the Council have established a stakeholder process — known as the Sustainable Lands Strategy — to
address competing agricultural and fish restoration interests. Over the course of 2010 and finishing in the first quarter of 2011, the Sustainable
Lands Strategy brought together the tribes, agricultural interests and environmental interests to develop a framework under which policy
changes, approaches to agricultural and fish viability gains, and funding strategies. In 2011, this same group will implement this framework in
Phase Il, specifically seeking to address code changes, membership of watershed groups and the County’s Agriculture Advisory Board, and plans
to improve agriculture and salmon viability in “reaches” within the Snohomish County portion of the Basin.

At this point, new policy direction or code interpretation has not directly affected project implementation. Individual project sponsors with a

geographic scope larger than the Snohomish Basin have expressed that burdensome local requirements associated with agricultural concerns
could be a deterrent for working in the basin. In this basin, the tension betwixt agriculture preservation and habitat restoration has delayed
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some projects, such as Cherry Creek and Smithlsland. However, we hope these new agreements will positively impact projects’ ability to
advance through construction to completion.

Large Wood Placement and Boater Safety

In response to Ordinance 16581 that was adopted by the King County Council in 2009, King County led a stakeholder process to develop
procedures for King County to follow to consider public safety in the design and placement of large wood in streams and rivers, evaluate
strategies for wood placement to maximize ecological benefits and minimize public safety risks, and receive public input on large wood
placement. The majority of public input on the administrative rule expressed concern that the rule would hinder salmon recovery efforts and
disagreement with the policy-basis of the rule. We do not know at this point how the rule will impact the quality large wood placement projects,
the rate of implementation, or the spatial distribution of wood placement.

An additional, emerging issue is the natural recruitment of large wood as a consequence of levee removal or other restoration projects. The
underlying policy question is whether to consider wood that has been ‘encouraged’ to fall into the river or to accumulate in jams as tantamount
to ‘placed’ wood for liability purposes. Some interest groups are urging local governments to take such a perspective, which would have the
potential to undermine the commitment to restoration of natural processes.

Further clarification on integration

Since 2007, the Puget Sound Partnership (PSP) and local partners (tribes, cities, counties, project sponsors, watershed groups and MRCs) have
been working to ensure that the elements of the Action Agenda will work synergistically to recover Puget Sound by 2020. In 2007, development
of the Action Agenda started around the seven legislated Action Areas (from the PSP’s authorizing legislation, RCW 90.71). With the completion
of the first Action Agenda in 2008, the PSP has been working with local partners on the appropriate way in which to involve local partners in
implementation of the Action Agenda —in terms of scale and involvement.

In 2009, PSP initiated a second look at the Action Areas with the above implementation involvement thoughts in mind. Local partners are
working with PSP to develop Local Integrating Organizations within the Whidbey Action Area and hope to have it resolved in mid-2011. This
process will need to address how local actions are implemented (across salmon recovery, stormwater, marine spatial planning, etc.), which have
ramifications on local budgets as well as requests for funding.
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Challenges associated with the scale of restoration needed

e Grant period: 18 months is not sufficient for projects that are as large and complex as we need to implement. Grant periods need to be
scaled to the size and complexity of the project.
e Project sponsors are beginning to take on larger projects to advance priority actions identified in the Plan:
- Technical support is increasingly available for earlier stages of project development, but support in understanding the analytical
process needed to engage in process-level work, the skills needed
- Project manager skill and abilities, specifically including construction management
- Ability of non-profits to match grants
e We need assistance in dealing with institutional knowledge. In numerous areas around Puget Sound, staff are nearing retirement age,
with no one to back them up. We are about to lose considerable knowledge and capability that will set us back a decade in our ecosystem
recovery efforts. We must find ways to address this critical gap. One suggestion during the Action Agenda process was the funding of an
innovative “Centers of Excellence” program, which would bring key, innovative knowledge to partners around the Sound.

Monitoring and maintenance needs

The Snohomish Basin Project working group has identified project-specific maintenance and monitoring as a critical step needed to ensure
project success, but one for which it is difficult to obtain funding. Given the amount that is invested in restoration, and the critical role
restoration plays in our recovery strategy, it is imperative that we fund them through all the phases in order to increase the rate of success, and

to systematically evaluate our efforts so that we better understand if our projects are having the beneficial impacts that we expect them to
have.
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Appendix A: Subbasin Strategy Group Definitions

The 62 sub-basins in the Snohomish River basin plus the nearshore were organized into 12 strategy groups based on three characteristics:

1. Basin location. The five major classifications are nearshore, estuary, mainstem rivers, lowland tributaries, and headwaters. This classification
system is useful in developing a restoration strategy because sub-basins within these groups play similar roles in supporting salmon life histories
and have similar geomorphic characteristics and land use issues.

2. Condition of watershed processes. Watershed processes drive habitat conditions and, in turn, population performance. The root causes of
habitat loss occur on a sub-basin scale. Addressing the root causes of habitat degradation is critical for a successful recovery strategy. Watershed
process conditions analyzed and modeled include the current conditions of hydrology, sediment, and riparian processes.

3. Salmonid use. Sub-basins were grouped based on their current Chinook and bull trout use and

potential use. Salmonid populations are not distributed uniformly across the landscape. ldentifying areas of high and potential use helps to
direct scarce resources to where they will have the greatest effect. Sub-basins that have high and moderate coho use are identified in each
strategy group. Many sub-basins include focus reaches where recommended actions may be targeted.

Sub-Basin Strategy Group

Salmonid Use/Watershed Condition

Nearshore

High use/Moderately degraded

Estuary

High use/Degraded

Mainstem Primary Restoration

High use / Moderately degraded or degraded

Mainstem Secondary Restoration

Moderate use / Moderately degraded

Rural Streams - Primary Restoration

Moderate use / Moderately degraded

Rural Streams - Secondary Restoration

Low use / Moderately degraded

Urban Stream Restoration

Low use / Degraded

Headwaters - Primary Protection

High use / Intact

Headwaters - Secondary Restoration

Moderate use / Moderately degraded

Headwaters - Secondary Protection

Low use / Intact

Headwaters - Protection Above Natural Barriers

Resident population only / Intact

Headwaters - Protection Above Falls and Dams

Resident population only / Moderately degraded
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Appendix B: Plan Tiering Criteria for Habitat Capital Actions
Tiering criteria was established Plan. Each individual project was tiered into 1 of 4 levels according to the priority action outlined for the sub-

basin strategy group where the project is located.

Sub-basin Strategy Group

Action

Nearshore
Nearshore
Nearshore
Nearshore
Nearshore
Nearshore
Estuary

Estuary

Estuary
Estuary
Estuary
Estuary
Estuary
Mainstem Primary

Mainstem Primary

Mainstem Primary
Mainstem Primary
Mainstem Primary

Mainstem Primary
Mainstem Primary
Mainstem Primary
Mainstem Primary
Mainstem Primary

[EEN

R R NNR R R R R NNRR R

[ T e o N = W =Y

other

Preservation

Restore shoreline condition

Restore sediment processes
Riparian enhancement

Protect and/or restore water quality
Control invasives

Preservation

Reconnect off-channel habitats

Improve fish passage and tidal exchange on tide-gated streams
Restore shoreline conditions

Riparian enhancement

Addressing water quality impacts

Enhancing in-stream structures

Preservation along focus reaches

Preservation to support hydrologic and sediment processes

Removal of human-made in-stream barriers along or adjacent to priority reaches
Reconnection of off-channel habitats
Restoration of shoreline conditions

Restoration of hydrologic and sediment processes (for peak flow and base flow)
Riparian enhancement

Addressing water quality impacts

Enhancing instream structures

Fish passage on Coho streams
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Sub-basin Strategy Group

Action

Mainstem Secondary 1 Preservation to support hydrologic and sediment processes

Mainstem Secondary 1 Restoration of hydrologic and sediment processes (for peak flow and base flow)
Mainstem Secondary 2 Preservation along focus reaches

Mainstem Secondary 2 Removing human-made in-stream barriers along or adjacent to priority reaches
Mainstem Secondary 2 Restoring shoreline conditions

Mainstem Secondary 2 Enhancing riparian areas

Mainstem Secondary 3 Addressing water quality impacts

Mainstem Secondary 3 Enhancing in-stream structures

Rural Streams Primary 1 Preservation to support hydrologic and sediment processes

Rural Streams Primary 1 Restoration of hydrologic and sediment processes (for peak flow and base flow)
Rural Streams Primary 2 Preservation along focus reaches

Rural Streams Primary 2 Removing human-made in-stream barriers along or adjacent to priority reaches
Rural Streams Primary 2 Restoring shoreline conditions

Rural Streams Primary 2 Riparian enhancement

Rural Streams Primary 3 Addressing water quality impacts

Rural Streams Primary 3 Enhancing in-stream structures

Rural Streams Primary other  Replacing culverts on small streams

Rural Streams Secondary 1 Preservation to support hydrologic and sediment processes

Rural Streams Secondary 1 Restoration of hydrologic and sediment processes (for peak flow and base flow)
Rural Streams Secondary 3 Preservation (along focus reaches)

Rural Streams Secondary 3 Removing human-made instream barriers along or adjacent to priority reaches
Rural Streams Secondary 3 Restoring shoreline conditions

Rural Streams Secondary 3 Riparian enhancement

Rural Streams Secondary 3 Addressing water quality impacts

Urban Streams 3 Preservation (along focus reaches)
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Action

Sub-basin Strategy Group

Urban Streams
Urban Streams
Urban Streams
Urban Streams
Urban Streams
Headwaters Primary Protection

Headwaters Primary Protection
Headwaters Primary Protection
Headwaters Primary Protection
Headwaters Secondary Restoration

Headwaters Secondary Restoration
Headwaters Secondary Restoration

Headwaters Secondary Restoration
Headwaters Secondary Restoration
Headwaters Secondary Restoration
Headwaters Secondary Restoration
Headwaters Secondary Restoration
Headwaters Secondary Restoration
Headwaters Secondary Restoration
Headwaters Secondary Restoration
Headwaters Secondary Protection

Headwaters Secondary Protection

Headwaters Secondary Protection
Headwaters Secondary Protection
Headwaters Secondary Protection
Headwaters Secondary Protection

= B W Ww w w

W W NNMNNNNRPR RPN R PR

w

other

w W w w w

Removing human-made in-stream barriers along or adjacent to priority reaches
Restore shoreline conditions

Riparian enhancement

Addressing water quality impacts

Instream structural enhancement

Preserving habitat along focus reaches

Preserving habitat to support hydrologic and sediment processes
Restore shoreline conditions

Enhance marine-derived nutrients (North Fork Skykomish only)
Preserve hydrologic and sediment processes

Restore hydrologic and sediment processes (for peak flow and base flow).
Preservation (along focus reaches)

Remove human-made instream barriers along or adjacent to priority reaches
Reconnect off-channel habitats

Restore shoreline conditions

Enhance riparian habitat

Address water quality impacts

Enhance marine-derived nutrients

Enhance in-stream structure

replace culverts on small streams

preserve hydrologic and sediment processes

Preservation along focus reaches

Remove human-made in-stream barriers along or adjacent to priority reaches
Reconnect off-channel habitats

Restore shoreline conditions

Address water quality impacts
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Sub-basin Strategy Group Tier  Action

Headwaters Secondary Protection other replace culverts on small streams

Headwaters Protection Above Natural

Barriers 1 protect watershed processes that support habitat on federal forest lands
Headwaters - Restoration Above Falls and

Dams 1 Preservation to support hydrologic and sediment processes

Headwaters - Restoration Above Falls and

Dams 1 Restore hydrologic and sediment processes (for peak flow and base flow).
Headwaters - Restoration Above Falls and

Dams 3 Riparian enhancement

Headwaters - Restoration Above Falls and

Dams 3 Protect water quality

Headwaters - Restoration Above Falls and

Dams 4 Remove human-made in-stream barriers

Headwaters - Restoration Above Falls and

Dams 4 Restore shoreline conditions

Headwaters - Restoration Above Falls and

Dams 5 Provide in-stream structural enhancement
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Appendix C: 3-Year Work Plan Sequencing Scheme for Habitat Capital Actions

As part of the 3-year work plan update, we applied a simple categorization scheme to identify the highest priority actions needed given priorities
established by the Plan (2005), current progress towards 10-year benchmarks, and the considering sequencing issues and sponsor capacity. The
intent of this process is not to judge the merit of each project in the work plan but rather to provide general guidance about the types of
restoration action most needed and reflect the ability to advance these projects in light of project readiness. The naming convention of our
categorization scheme underscores that all of the proposed actions are needed to reach salmon recovery. However, the need for some projects
types, particularly given implementation progress to date, is critical.

1. Tier assigned by the Plan
a. Tier 1: +85 points
b. Tier 2: +75 points
c. Tier 3: +65 points
d. Tier 4: +55 points

2. Sponsor capacity
a. Sponsor currently has capacity to advance project: 0 points
b. Sponsor currently lacks capacity to advance project : -10 points

3. Habitat action addresses lagging 10-year benchmark (see table 2, p. 12, percent 10-year benchmark column)
a. < 20%: +10 points

e mainstem primary off-channel

mainstem primary edge
e rural primary off-channel

rural secondary off-channel
e protection evaluation

b. 21-39%: +5 points

e nearshore beach
e estuary marsh
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e rural primary riparian
e rural secondary riparian
e urban riparian

c. >40%: 0 points

4. Logical Sequencing Considerations
a. Logical sequencing issue: -10 points
Examples:
e downstream fish blockage
e project does not address primary limiting factor
e implementation of project may impede more substantial restoration in the future

b. Projectinformed by larger scale or process assessment: +5 points

Points were summed for each project, and scores ranged from 55-100. Project scores were then binned as follows:

e 90 -100 points: Most pressing need
e 70— 89 points: Pressing need
e <70 points: Need

Appendix D: Project and Program List Color Coding

Progress made in 2009
Project added in 2010
Construction Completed
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Map ID HWS ID Project Name
1 07-HSR-019 South Fork Skykomish Acquisitions
2 07-MPR-072 Raging River Upper Preston Reach Acquisitions
3 07-RSR-049 Patterson Creek Protection on Stevlingson Property
4 07-MPR-312 Tolt River Habitat Acquisitions (City of Carnation)
5 07-RSR-050 Patterson Creek State DNR Land Acquisition
6 07-RSR-046 Grand Ridge Acquisition
7 07-MPR-217 Upper Raging River Protection and Restoration
8 07-MPR-305 Snoqualmie Fall City Reach Reconnection
9 07-ER-033 Ebey Island Feasibility, Acquisition, and Restoration
10 07-ER-035 Diking District 6 Inter-tidal Restoration Project
11 07-MPR-338 Everett Marshland Tidal Wetland Restoration
12 07-MPR-328 Investigation of Low Dissolved Oxygen in the Cherry Creek Floodplain
13 07-BW-003 Fish Passage Barrier Prioritization - (Phase 1)
14 07-ER-102 Smith Island Estuary Restoration - Permitting and Design
15 07-MPR-307 Skykomish Braided Reach Restoration Phase I
16 07-MPR-326 CC Phase Il. Cherry Creek Floodplain Restoration
17 07-MPR-311 Lower Tolt River Floodplain Reconnection
18 07-MPR-304 Pilchuck River Riparian Restoration and Fish Habitat Enhancement
19 07-MPR-308 Snoqualmie Riparian Restoration with Salmon-Safe Farms
20 07-ER-013 Blue Heron Slough Habitat Conservation Bank
21 07-HRA-008 South Fork Snoqualmie Road Decommissioning
22 07-HRA-009 Bessemer Mtn Road Decommissioning
23 07-HSP-004 Miller River Restoration
24 07-HSR-020 Harlan Creek Road Obliteration
25 07-ER-038 Bigelow Creek Rechannelization and Enhancement and the South Wetland Complex
26 07-MPR-108 Tolt River Focus Area 5 Protection
27 07-MPR-119 Raging River Kerriston Reach Restoration
28 07-MPR-176 Snohomish Estuary Edge Enhancement Phase Il
29 07-RSR-048 Storybook Creek Stream Enhancement
30 07-MPR-183 People's Creek Riparian
31 07-MPR-184 Snoqualmie River Nature's Last Stand riparian restoration
32 07-MPR-190 Tolt River Riparian Restoration & Invasive Removal (RM 1.7-2.0)
33 07-MPR-207 Oxbow Farm wetland enhancement
34 07-MPR-204 Fern Bluff Levee Enhancement.
35 07-MPR-216 Raging River Knotweed Control and Revegetation
36 07-MPR-220 Herb Co. Farm Riparian Restoration
37 07-MSR-016 Kuhlman Creek Culvert Replacement
38 07-NR-003 Jetty Island South Extension Phase Il
39 07-NR-005 Renourish Existing Jetty Island Berm
40 07-RPR-016 NF Cherry Creek Restoration
41 07-RPR-018 Cherry Valley Dairy Stream Enhancement
42 07-MPR-315 Cherry Valley Stream Restoration
43 07-HSR-029 Alpine Baldy Road Decommissioning - U.S. Forest Service Roads 6066 & 6067
44 07-MPR-314 French Creek Basin Riparian Enhancement
45 07-ER-042 Assess and improve mainstem channel habitat connectivity
46 07-USR-039 Coho Creek Restoration
47 07-NR-011 North Mukilteo Nearshore Restoration and Creosote Removal
48 07-USR-047 Jones Creek Restoration
49 07-MPR-321 McElhoe-Person Levee Setback
50 07-MPR-322 Snoqualmie Riparian Restoration
51 07-HSR-015 Anthracite Creek Enhancement and Awareness
52 07-ER-037 Smith Island Estuary Restoration - Construction
53 07-MPR-300 Pilchuck River Assessment and Project Design
54 07-NR-008 Nearshore Sediment Nourishment Feasibility Study Aong Railroad
55 07-MPR-301 Tolt River Riparian Restoration & Invasive Removal (RM 3.7-4.2 & 4.95-5)
56 07-MPR-302 Stillwater Floodplain Restoration - Construction
57 07-MPR-318 Riley Slough Culvert Replacement Project
58 07-RPR-022 West Fork and Lower Woods Creek Restoration Partnership
59 07-NR-009 Light House Park Phase 2 Beach Restoration
60 07-MPR-325 Coe Clemmons Creek Restoration Phase 2
61 07-ER-036 Qwuloolt Estuary Restoration Project
62 07-RPR-025 Woods Creek Habitat Conditions Survey
63 07-RSR-045 Riparian Restoration on farmland - Harris Creek
64 07-MSR-019 Trout Creek Road Erosion Control
65 07-ER-039 Quilceda Estuary Restoration




66 07-NR-014 Priest Point Pocket Estuary Restoration

67 07-RSR-051 Harris Creek Barrier Removal and Off-Channel Habitat Restoration
68 07-MPR-324 Raging River Tributary Fish Barrier Removal and Stream Habitat Restoration
69 07-ER-040 Steamboat Slough Tidal Marsh Enhancement

70 07-ER-053 Everett Riverfront North Wetland Complex and adjacent proposed Public Park
71 07-MPR-365 Fall City Park Riparian Restoraiton Phase 2

72 07-MPR-366 South Fork Skykomish Knotweed Control and Riparian Restoration
73 07-HRA-030 Upper Snoqualmie River Knotweed Control and Riparian Restoration
74 07-MPR-214 Upper Tychman Slough Restoration

75 07-MPR-370 Lower Skykomish Restoration Phase |

76 07-MPR-373 Lower Skykomish Restoration Phase Il

77 Needs ID Weiss Creek Barrier Removal

78 07-MPR-372 Middle Pilchuck River Habitat Enhancement Project

79 07-ER-058 Smith Island/Union Slough Estuarine Habitat Restoration

80 07-MPR-371 Snoqualmie Mainstem and Cherry Creek bank restoration

81 07-NR-012 Tulalip Nearshore Acquisition and Restoration

82 07-RPR-030 Sorgenfrei Fish Passage Project

83 07-USR-059 Olaf Strad Relocation and Restoration

84 07-MPR-363 Maloney Creek Restoration Plan

85 07-MPR-364 Maloney Creek Restoration |

86 07-RPR-031 Upper Waterwheel Restoration (Phase I-Design)




2011 list

Source of funds
(PSAR, SRFB,
other)

Known
Funding
secured

Project Performance
(restore 30 acres of
floodplain)

Primary . . 2011
N Current Project 2011 Activity to .
Species Estimated

Benefiting Status belbnded Budget

2013 Estimated
Budget

Total Cost of
Project

Plan Category -
Level 2

Sequence
Rank

Activity Type and Project
Performance

2012 Activity to 2012 Estimated 2013 Activity to
be funded Budget be funded

Likely End
Date

Plan Category

Project Name Project Description Limiting Factors Habitat Type Likely Sponsor

Expand the number of basins represented on the WRIA-07 BPMS web based mapping system (a web
system designed to make prioritizing anthropogenic barriers in WRIA 7 easier and faster for federal,

Degraded Habitat-Stream Flow,

Non-Capital Fish P: Barrier Prioritizati D ded Habitat-Estuaril d Ri St 'S Activity Type - Fish P: : Rocked ford -
07-BW-003 orf A Multiple SBSGs (GRS el IR ) state, and tribal agencies and for local biologist, municipalities, citizen groups and private land e |.a stuarine an . Pressing need |ver.s/ e ity Type |s. BRI i 10 culverts replaced Coho Feasibility Pending Feasibility $37,834 3/31/2012 Wild Fish Conservancy $104,058 $104,058 SRFB, KC, SC, NFWF
Projects - (Phase I1) N N _n . Nearshore Marine, Degraded Habitat- horeline road stream crossing (10 Each)
owners). Information which may be missing, unclear, or outdated on known culverts crossing waters __ . N
7 . il . N Fish Passage, Biological Processes
supporting anadromous fish species in WRIA 7 will be updated as needed and as funding allows.
Degraded habitat - structure and
Non-Capital Design to at least 30% f Itiple insts d ripari torati jects in North and South Fork Most i Ri St S Natural R
07-BW-006 on-Capital Multiple SBSGs  Skykomish Forks Restoration Plan o 6" t© 2t 'eas or multiple instream and riparian restoration projects in North and South Fork. ot Degraded habitat - ost pressing . Rivers/Streams/S , . Tvoe - Feasibility (1 plan) 1plan Chinook Feasibility Pending  Feasibility 10/1/2011  US Forest Service $350,000 $350,000 ' 2rural Resources
Projects Skykomish Rivers and selected tributaries (e.g., Miller River). L B need horeline Damage Assessment
riparian areas, LWD recruitment
. Through visual and electrofishing surveys, Wild Fish Conservancy (WFC) will determine and correct N
Non-Capital WRIA 07 Water Ty d Most
07-BW-007 orf A Non-capital @ er. vpe an water type classifications in ~45 watersheds in prioritized portions of WRIA 07 using state-sanctioned ORI Chinook 12/31/2014 $109,290
Projects Assessment Project need
protocols.
The joint City of Everett and Corps of Engineers project will restore riverine and tidal influence to 93
acres of intertidal riverine habitat. The project is divided into 35 acres as part of the cost-shared
Federal Section 1135 project, and 58 acres as a mitigation project of the City of Everett. The project is
designed to restore intertidal salmon rearing habitat that historically existed along Union Slough.
. N 3 bridges removed
Restoration Estual Smith Island/Union Slough The construction of the setback dike was completed in 2004 and the three 180 ft breach openings of Degraded Habitat-Estuarine and Most pressin, Estuary (River  Activity Type - Estuarine & Nearshore: Berm 1 improved drainage Design Completed, Design,
07-ER-058 ! i ! ) 8 ons! : plet S0t Penings Of  Nearshore Marine, Estuarine and pressing X vity Typ S Ne : P 8¢ Chinook 'sn Completed, e, $1,500,000 12/31/2011  City of Everett $1,500,000
Projects Restoration Estuarine Habitat Restoration the existing levee were completed in Fall 2007. Since then two years of monitoring for the City’s Nearshore Habitat need Delta) or Dike Removal or Modification (93 Acres) 1 relocated pedestrian Monitoring construction
mitigation site have been completed. There have been a number of issues with the drainage of the access
site between tide cycles and the bridges that were constructed at the dike breach openings. In 2010
the project team is in the process of design and permitting to remove the bridges and relocate the
pedestrian trail. Construction is anticipated during the fish window of 2011.
Degraded Habitat-Floodplain
Connectivity and Function, Degraded - .
5 Activity Type - Estuarine & Nearshore: Berm
) . . Habitat-Channel Structure and " . " i
Reconnect and enhance 320 acres of off-channel habitat, 13,500 ft of edge habitat restoration ) ) . . or Dike Removal or Modification (350 Acres), 350 acres . Continue planting;
N - . o . _ Complexity, Degraded Habitat- Most pressing  Estuary (River - ) . Design Completed, . . . Port of Everett, o
through hydrologic and sediment process restorationand riparian enhancement. The project requires .~ . Activity Type - Estuarine & Nearshore: 13,500 feet channel Chinook L Construction $2,700,000 invasives control; 0 12/31/2011 , $2,700,000 $2,700,000 Mitigation
. Riparian Areas and LWD Recruitment, need Delta) e L N e . Permitting Completed L Wildlands, Inc.
a short cross dike of 4,232 ft. ’ L Channel Modification/Creation (13500 modification monitoring
Non-Habitat Limiting Factors, N
) N ) Linear Feet)
Biological Processes, Estuarine and
Nearshore Habitat
. . " . . . S . Washington
Study how ecological functions can best be restored on Ebey Island on the 1237-acres south of State Degraded Habitat-Estuarine and Most pressing  Estuary (River  Feasibility study and conceptual design . N - . .
N N . i . ) 1 feasibility plan Chinook Feasibility Pending 12/31/2012  Department of Fish $10,000,000 SRFB, ESRP
Route 2 presently owned by WDFW, with possible additional acquisitions. Nearshore Marine need Delta) evaluation and Wildlife
Degraded Habitat-Estuarine and ACOE, National
Construct setback dike and breach current dike to restore tidal influence to at least 230 acres of Nearshore Marine, Biological Most pressing  Estuary (River Snohomish Basin Estuary: Tidal Marsh: . . N Construct setback . . Coastal Wetlands,
230 Chi k Feasibility C leted D¢ 2,500,000 " 7,500,000 Bi h diks 2,500,000 12/31/2015  City of E tt 12,500,000 N
wetland, with additional non-tidal wetland enhancement behind the setback dike. Processes, Estuarine and Nearshore  need Delta) Restoration of tidal marsh (LC) (230 Acres) acres inoo GEHLAIS7 B G 8 dike, fill ditches $ reach cike $ e LyeiaEE $ City of Everett,
Habitat Snohomish County
Broad-based il d ffort t tore 350 f critical ests d sti ACOE, NOAA, ESRP,
- s Y an' . efto ?res ore acres of critica es‘ uary and stream . . Most pressing  Estuary (River Snohomish Basin Estuary: Tidal Marsh: . . . Construction/Monit Monitoring/maintena S $16,700,000 Y T
habitats within the Snohomish River estuary and improve salmon access to 16 miles of stream Estuarine and Nearshore Habitat N N 350 acres Chinook Construction Construction $7,600,000 $1,800,000 $300,000 12/31/2012  Tulalip Tribes ) L $16,700,000 ARRA, Tulalip Tribes,
need Delta) Restoration of tidal marsh (LC) (350 Acres) oring nce (with acquisition)
channel. SRFB, NFWF, NRDA
Restore over 300 acres of tidal marsh through setback dike construction, breaches of existing dike,  Degraded Habitat-Estuarine and Construct setback ESRP, SRFB, NCWC
07-ER-037 Res}oration Estuary ) Smith IsIar\d Estuary Restoration - filling/blocking of‘existing dljainage ditch network, en'hancemenl/.extension of existin%tidal channels, Nearshore Marinf, Biological Most pressing  Estuary (River Snohomi.sh Basir\ Estuary: Tidal Marsh: 437 acres Chinook Design, permitting Design, permitting $478,921 C‘onstruct.setback $5,000,000 dike, fill ditches, $5,000,000 1/1/2014 Snohomish County of $10,000,000 7,505,000 Snoh’omish’cuunty,,
Projects Restoration Construction large woody debris and log-jam complexes, edge habitat complexity features, and native Processes, Estuarine and Nearshore  need Delta) Restoration of tidal marsh (LC) (437 Acres) dike, fill ditches construct other mitigation
revegetation. Habitat features E
Degraded Habitat-Floodplain
Connectivity and Function, Degraded
Habitat-Ch: | Struct d Activity Type - Ch: | floodplain: Feasibility Pending,
. Bigelow Creek Rechannelization  Restore over 800 feet of Bigelow Creek into a more natural meandering channel, with 6.9 acres of apita . annet Structure _a" . " ctvity Ype ?nne . cocpiain 6.9 acres ea?' ity Pencing, - . y " i
Restoration Estuary 5 o ) . Complexity, Degraded Habitat- Most pressing  Estuary (River  Hydrological Manipulation (6.9 Acres), N Design Completed, . Monitoring/mainte City of Everett, Tulalip Pacific Salmon
07-ER-038 ) . and and the South vetland area. See also Project Id 07-ER-* for restoring tidal connection at the Riverfront L . L L 800 feet Chinook o Construction $435,000 12/31/2012 N $435,000 $435,000 L
Projects Restoration Riparian Areas and LWD Recruitment, need Delta) Activity Type - Channel modification (800 Land Acquisition nance Tribes Commission
Wetland Complex south wetland complexes. " " o 2 culverts
Degraded Habitat-Water Quality, feet), Activity Type - Culvert removal (2 each) Completed
Degraded Habitat-Estuarine and
Nearshore Marine
Restorati Esti Restorati f historic est t imately 5-10 f tidal h al ilceda Creek, Most il Esti Ri Activity Ty - Estuarine & Ni hore: B
07-ER-039 estoration stuary Quilceda Estuary Restoration emedebstchceslaneappioxate voslaciesoiticalination st icecalcreary Estuarine and Nearshore Habitat Geipesiy | EBUEy(Er ARl - SRR NEN@ESn oo Chinook Conceptual Design  Conceptual Design $250,000 Design $500,000 12/31/2015  Tulalip Tribes $250,000 $250,000 PSNERP
Projects Restoration Snohomish River Delta Estuary. need Delta) or Dike Removal or Modification (10 Acres)
Thi ject will luat: tunities to i instem habitat and habitat tivity
is project will evaluate opportunities to improve mainstem habitat and habitat connectivity Degraded Habitat-Estuarine and
Restoration Estual Steamboat Slough Tidal Marsh through an analysis of physical processes at work, particularly at channel junctions. Opportunities will Nearshore Marine, Biological Most pressin, Estuary (River Improved fish access and floodplain
07-ER-040 N v . 8 be identified and ranked, and three (at a minimum) will be designed to a level to support permitting, - 8 P 8 v P L ) P Feasibility Chinook Feasibility pending Feasibility $219,500 Design $500,000 12/31/2012  Tulalip Tribes $719,500 $219,500 PSNERP
Projects Restoration Enhancement ) . ) . ; . . N Processes, Estuarine and Nearshore  need Delta) connectivity (hydraulic performance)
setting the stage for implementation. Hydrodynamic modeling will be conducted to inform project Habitat
alternatives analysis and design.
Degraded Habitat-Floodplain
Connectivity and Function, Degraded
Habitat-Channel Structure and
Complexity, Degraded Habitat-
07-ER-042 Restoration Estuary Assess and improve mainstem Assess and improve connectivity to tidal marsh habitats located along mainstem and distributary Riparian Areas and LWD Recruitment, Most pressing o — Improved fish access and floodplain Feasibility Chinook Feasibility pending Feasibility $219,500 Design $500,000 12/31/2012  Tulalip Tribes 719,500 $219,500 PSNERP

Projects

Restoration

channel habitat connectivity

sloughs.

Degraded Habitat-Water Quality, Non-

Habitat Limiting Factors, Degraded
Habitat-Stream Flow, Degraded
Habitat-Estuarine and Nearshore
Marine

need

connectivity (hydraulic performance)
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Project Performance  Primary . . 2011 . . . . Known Source of funds
N Current Project 2011 Activity to _ . 2012 Activity to 2012 Estimated 2013 Activity to 2013 Estimated Likely End . Total Cost of )
(restore 30 acres of Species Estimated Likely Sponsor N Funding  (PSAR, SRFB,
) . Status be funded be funded Budget be funded Budget Date Project
floodplain) Benefiting Budget secured  other)

Plan Category - . . L . Sequence . Activity Type and Project
Project Name Project Description Limiting Factors Habitat Type
Level 2 4 4 2 E Rank e Performance

Project ID  Plan Category

Feasibility Completed,

Restoration Estual Everett Riverfront North Wetland Restore up to 21.6 acres of tidal marsh habitat in the south wetland complexes, as part of the Everett Degraded Habitat-Estuarine and Most pressin, Estuary (River Activity Type - Estuarine & Nearshore: Berm Design Completed,
07-ER-053 ! v Complex and adjacent proposed | pto 21. plexes, as p: Nearshore Marine, Estuarine and pressing X or Dike Removal or Modification (21.60 Feasibility Chinook Bn Completed, ¢ asibility $200,000 Design 12/31/2015  City of Everett $2,004,048 $200,000 PSNERP #1127
Projects Restoration N Riverfront Development. 5 need Delta) Land Acquisition
Public Park Nearshore Habitat Acres)
Completed
Degraded Habitat-Floodplain
. . . . . . L . . Connectivity and Function, Degraded
Th | of th t ph, leti f final d d itting to facilitat t
imelifnae:tati:npmjec phase is completion of final design and permitting to facilitate project IS ———
e B Complexity, Degraded Habitat-
Restoration Estual Smith Island Estuary Restoration - This Project will ulimately recover and restore between 313 to 414-acres of tidal marsh, a significant R AEs ek LD s e Most pressin, Estuary (River Design Snohomish Coun
07-£R-102 i v i v ! v ! veen X o 2 18 Degraded Habitat-Water Quality, Non- "o, P oo v e Feasibility Chinook Feasibility Completed  Design $759,800 5/31/2011  Snohomish County of $759,800 $759,800 3
Projects Restoration Permitting and Design percentage of the 1,200-acre target in the Snohomish River Basin Salmon Conservation Plan (June, Habitat Limiting Factors, Degraded need Delta) Permits SRFB
2005), thus helping address the loss of approxil 85 percent of ish Basin estuarine 5 8 i
L - ) Habitat-Stream Flow, Degraded
wetland, a key factor contributing to the decline of Chinook salmon (Haas et al., 2001). 5 )
Habitat-Estuarine and Nearshore
Marine, Biological Processes,
Estuarine and Nearshore Habitat
Restoration Headwaters South Fork Snoqualmie Road ':zfe“'sctesz:3;:::3‘;‘:2::';2:{:’:32::t'::tr‘/z': ijlzihbziz:'?esn?:c?:Irrt‘:ebmyi::(lzrrnals::;‘;ng;:n:lalles ! Activity Type - Upland Habitat: Road Rainbow, Eziflbnl‘gzgere‘iz‘:’ Mountains to Sound USFS, ARRA,
07-HRA-008 ! Above Falls and >noq e 8 placing ge for p Degraded Habitat-Stream Substrate  Pressing need  Upland Y Type - Upland! : ) 48 miles 4 gn Completed, | ¢ o nstruction $1,194,000 10/15/2014  Greenway Trust, US $1,194,000 $1,194,000 Mountains to Sound
Projects Decommissioning future use. Nineteen of these miles would be converted to trail. abandonment and obliteration (48 Miles) Cutthroat Construction .
Dam Forest Service Greenway Trust
Completed
Headwaters Decommission 9.5 miles, and convert 5.6 miles of roads to trails on Bessemer Mtn (North Fork L y . . ‘WA Dept. of Natural
Restorati B Mtn Road Activity Ty - Upland Habitat: Road Rainb De Ce leted,
07-HRA-009 es' oration Above Falls and esseme{' . ", oa Snoqualmie). The work would mostly be pulling culverts with some embankment pullback, ripping Degraded Habitat-Stream Substrate  Pressing need  Upland ctivity Type - Upfan - bl ,a oa ’ 15 miles G eslgr\ .omp B Construction $500,000 9/30/2011 Resources , US Forest $600,000 $600,000 USFS, ARRA
Projects Decommissioning . . N abandonment and obliteration (15 Miles) Cutthroat Permitting Completed )
Dam some of the surface and partially recontouring some of it. Service
. : " " " : Stilly Snohomish
. Headwaters . Remove culvert and enhance streambank on private land along Anthracite Creek. Enhancement Degraded Habitat-Channel Structure N Activity Type - Fish Passage: Culvert installed 3
Restoration Anthracite Creek Enhancement " ) L . . . . Riparian, . - " 2 Culverts . . Fisheries
07-HSR-015 . Secondary includes removal of road fill material, bank shaping, installation of large woody debris and other and Complexity, Degraded Habitat-  Need (1 Each), Activity Type - Riparian Habitat: Steelhead Design Completed Construction $32,800 12/15/2011 $32,800 $32,800 KCD, homeowners
Projects . and Awareness L Instream 0.1 acres Enhancement Task
Restoration enhancement structures, and volunteer riparian planting in 0.1 acre. Stream Substrate Planting (0.10 Acres) Force
one e River Treat knotweed infested sites and replant appropriate areas along up to 16 river miles on major
i ’ tributaries in the U S Imie Basin. Th ject will involve 6 ri iles of initial treat: it D¢ ded Habitat-Riparian Al d Rainb King County DNR &
07-HRA-030 N Above Fallsand  Knotweed Control and Riparian ributaries in ) e pPer noqx{a mie Basin. The project wi |nYo ve rlv?r miles of initial trea r'nen. egrace ‘a tat-Riparian Areas an Need Riparian Activity Type - Riparian habitat (1 acre) 1 acre G Feasibility Pending Feasibility 12/31/2013 ing County $460,000 King County
Projects Dam Restoration and up to 16 river miles of maintenance retreatment along with 6,000 linear feet per year of riparian LWD Recruitment Cutthroat Parks
restoration.
Activity Type - Instream Habitat: Channel
reconfiguration and connectivity (5000 Feet),
Snohomish River Basin Other Sub-b:
Restoration Headwaters King County will conduct a feasibility analysis and work with local partners to explore options to Degraded Habitat - Channel structure R::toorr:t"\son' :::;ma:;noﬁ c:ranunel ::E;t_ 5,000 feet instream US Forest Service, Kiny
07-HSP-004 ) Secondary Miller River Restoration reestablish river flow patterns, meanders, and floodplain channels that have been altered or and complexity, Degraded Habitat -  Need Instream N ) " 2acres off-channel Bull Trout Feasibility Pending Feasibility $280,000 12/31/2013 » King $280,000 King County
Projects ) ! 3 N . ) N e ) Summer off- channel habitat restoration (LC) L County DNRP
Protection obstructed by the transportation network that bisects the Miller River alluvial fan. Floodplain connectivity and function - . 7 acres riparian
(2 Acres), Snohomish River Basin Other Sub-
basins Restoration: Restored Riparian
Habitat: Riparian planting (LC) (7 Acres)
Degraded Habitat-Floodplain Snohomish River Basin Mainstem: Restored
Acquisition - Connectivity and Function, Degraded Edge: Acquisition in the Mainstem Sub-basin Cascade Land
Acquisition Headwaters South Fork Skykomish . o Habitat-Riparian Areas and LWD . Rivers/Streams/S Strategy Groups (LC) (35 Acres), Snohomish N . .
07-HSR-019 ) . Miller, Beckler, Foss, Tye Reach acquisitions ) . Pressing need . . . . . 70 acres acquired Chinook Conceptual 12/31/2011  Conservancy, King $500,000
Projects Secondary Acquisitions Recruitment, Degraded Habitat- horeline River Basin Other Sub-basins Restoration: County DNRP
Restoration Estuarine and Nearshore Marine, Restored Riparian Habitat: Acquisition (LC) i
Biological Processes (35 Acres)
Obliteration of up to 10 miles of logging roads on steep, unstable slopes adjacent to Harlan Creek, a N
Restoration Headwaters salmon-bearing tributary to the Beckler River. Road densities in these two sections acquired by the Activity Type - Upland Habitat: Road 10 miles road Chinook, Coho, Design/constructio Mt. Baker-Snoqualmie USFS, Natural
07-HSR-020 . Secondary Harlan Creek Road Obliteration . 8 y . o ) d v ) Degraded Habitat-Stream Substrate  Pressing need  Upland v vp P " o . o Bull Trout, Feasibility Completed 8 $491,000 Construction $109,000 10/15/2013 " d $600,000 $491,000 Resources Damage
Projects Forest Service are very high, 8 miles per square mile each, and road-related sediments are entering abandonment and obliteration (10 Miles) decomissioned n National Forest
Restoration " . N " Steelhead Assessment
Harlan Creek, degrading spawning and rearing habitats.
Restoration Headwaters Alpine Baldy Road This project would decommission the following Forest Service road segments: the upper 1.4 miles of Activity Type - Upland Habitat: Road Chinook, Coho, USFS, Natural
07-HSR-029 ) Secondary Decommissioning - U.S. Forest FS Rd 6066; the entire 4.6 miles of FS Rd 6067; an additional 1.0 mile of spur roads on FS Rd 6067; and Degraded Habitat-Stream Substrate  Pressing need  Upland Ui e . o . 9 miles road decomissioned Bull Trout, Feasibility Pending Design $100,000 Construction $580,000 10/28/2013 US Forest Service $680,000 $680,000 Resources Damage
Projects ) . ” » abandonment and obliteration (9 Miles)
Restoration Service Roads 6066 &amp; 6067  the last 2.0 miles of FS Rd 6570 (aka the San Juan Hill road). Steelhead Assessment
Degraded Habitat-Floodplain
Acquisition :/T::I:tl::n ’ Raging River Upper Preston ﬁ‘::):‘t:tt::ilt:r?::;?:::::é Ii\(levgl;adEd Most pressin Rivers/Streams/S. Snohomish River Basin Mainstem: Restored
07-MPR-072 q' ) ing - Pp Work with willing landowners to protect 24 acres of stream corridors P ) p J y Edge: Acquisition in the Mainstem Sub-basin 24 acres acquired Chinook Conceptual Acquisition $500,000 12/31/2011  King County DNRP $500,000
Projects primary Reach Acquisitions Recruitment, Degraded Habitat- need horeline
. ) ) Strategy Groups (LC) (24 Acres)
Restoration Estuarine and Nearshore Marine,
Biological Processes
Degraded Habitat-Floodplain
Acquisition - Connectivity and Function, Degraded Activity Types
Restorati Mainstem- P 1 imate t tic habitat): 30 3 k with willing land ¢ tect th Habitat-Riparian Al d LWD Most il Ri St S . " " ;
07-MPR-108 es. oration .ams em Tolt River Focus Area 5 Protection reserva lot‘ (prerimE e e B acres; work with wifling fandowners to protect the 20! é HEDENAEEEE ) RN |ver.s/ EETE) Acquisition/Easements/Leases : Wetland 30 acres acquired Chinook Feasibility Pending Acquisition $250,000 Acquisition $250,000 12/31/2015  King County DNRP $500,000
Projects primary stream corridor Recruitment, Degraded Habitat- need horeline
. . . areas protected (30 Acres)
Restoration Estuarine and Nearshore Marine,
Biological Processes
- Activity Type - Riparian Habitat: Planting (15
Restoration Mainstem- Raging River Kerriston Reach Degraded Habitat-Riparian Areas and Acres), Snohomish River Basin Mainstem:
07-MPR-119 3 primary Placing large woody debris in the channel and floodplain as well as 15 acres of riparian enhancement. ) Pressing need  Riparian g . ) L " 30 acres riparian Steelhead Feasibility Pending Construction $100,000 Construction $100,000 12/31/2011  King County DNRP $200,000 $100,000 King County
Projects Restoration LWD Recruitment Restored Riparian Habitat: Riparian planting
Restoration
(LC) (15 Acres)
Degraded Habitat-Channel Structure
Restoration Mainstem- Snohomish Estuary Edge and Complexity, Degraded Habitat- Activity Type - Estuarine & Nearshore: Berm Design and
07-MPR-176 ) primary yiEs Restore 1 acre tidal marsh and install another 20 log jams. Estuarine and Nearshore Marine, Pressing need  Riparian . N e . 1acre Chinook Feasibility Pending Monitoring S0 g. ) $250,000 Construction 12/31/2012  Snohomish County of $250,000
Projects Enhancement Phase Il or Dike Removal or Modification (1 Acres) permitting

Restoration Biological Processes, Estuarine and
Nearshore Habitat
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Project Performance  Primary . . 2011 . . . . . Known Source of funds
) Current Project 2011 Activity to _ . 2012 Activity to 2012 Estimated 2013 Activity to 2013 Estimated Likely End Total Cost of
(restore 30 acres of Species Estimated

Likely S Fundi PSAR, SRFB,
. " Status be funded be funded Budget be funded Budget Date L R Project el
floodplain) Benefiting Budget other)

Activity Type and Project
Performance

Plan Category - Sequence

Project N Project Descripti Limiting Fact Habitat T
Level 2 roject Name roject Description imiting Factors Rank abitat Type

Plan Category

Activity Type - Fish Passage: Bridge installed

Degraded Habitat-Floodplain (2 Each), Activity Type - Instream Habitat:
Mainstem The project will restore a 1,600 foot section of Peoples Creek at Hollandia Farm, a tributary to the Connectivity and Function, Degraded Channel reconfiguration and connectivity 2 bridges Snohomish
Restorati S Imie River. As part of thi: ject, the f: ill b luated to by ‘Sall -Safe’ Habitat-Ch: | Struct d 0.20 Feet), Activity Ty - Riparian Habitat: 200 feet ch: | . . : -
07-MPR-183 es. oration primary People's Creek Riparian non.q\.Ja me |ve.r S part ot this projec . © farm wit be ev.a uate .0 ecome. ? r|t|on e " oita . annel structure _a" Pressing need  Riparian ( . eet), Activity ypfa. parian .a |.a eete an_ne Coho Design Completed Construction $215,000 12/31/2012  Conservation District, $215,000
Projects certified, a labeling program that recognizes farmers for their commitment to fish-friendly farming ~ Complexity, Degraded Habitat- Fencing (0.20 Feet), Activity Type - Riparian 200 feet fencing

Restoration Stewardship Partners

practices and salmon habitat restoration. Riparian Areas and LWD Recruitment, Habitat: Plant removal/ control (1 Acres), 1 acre riparian
Degraded Habitat-Fish Passage Activity Type - Riparian Habitat: Planting (1
Acres)
Restoration Mainstem- Snogualmie River Nature's Last Degraded Habitat-Riparian Areas and
07-MPR-184 Projects primary Sta:d T S Mainstem Primary - Snoqualmie River Nature's Last Stand riparian restoration LWD Recruitment Pressing need  Riparian Activity Type - Riparian habitat (1 acre) 1acre Chinook Design Completed Construction $25,000 12/31/2007  Stewardship Partners $25,000

Restoration Degraded Habitat - Water Quality

Mainstem Primary - Remove nonnative species of Buddleia (common name butterfly bush),
Himalayan blackberries, Scotch broom and purple loosestrife from the riparian area. These areas will
then be replanted with native conifers, hardwoods, and shrubs that are currently represented on

Restoration Mainstem- Tolt River Riparian Restoration  portions of the property. Within the 5 acres work area, all nonnative vegetation will be treated and 2 Degraded Habitat-Riparian Areas and Snohomish River Basin Other Sub-basins
07-MPR-190 Projects primary &amp; Invasive Removal (RM 1.7- acres will be planted with native vegetation. Because native vegetation is well established in patches ngD Recruitment P Pressing need  Riparian Restoration: Restored Riparian Habitat: 2 acres riparian Chinook Design Completed 9/30/2010 Seattle City Light $61,521
g Restoration 2.0) within the work area, revegetation is proposed for approximately 2 of the 5 acres. Community Riparian planting (LC) (2 Acres)
outreach will occur to neighbors and with local schools in addition to volunter planting events. All
salmonid and trout species will benefit from restored riparian habitat, including Chinook and coho
salmon and steelhead trout. RM 1.7-2.0
Restoration Mainstem- Oxbow Farm wetland Chum, Coho,
07-MPR-207 ) primary wetland enhancement on 1-2 acres Degraded Habitat-Water Quality Pressing need  Wetland ’ ' 12/31/2007  Stewardship Partners $150,000
Projects . enhancement Steelhead
Restoration
De ded Habitat-Ch: | Struct: Activity Ty - Estuarine & Ni hore: L:
The Task Force proposes to implement restoration activities on the upper reaches of Tychman egrade a‘ it anne ruF ure ctivity Type - Estuarine ear‘s 'ore arge . .
N L N 3 . and Complexity, Degraded Habitat- Wood Placement (80 Each), Activity Type - Stilly-Snohomish
Slough. Conceptual designs have been prepared for priority project elements including instream and Riparian Areas and LWD Recruitment, Most pressin; Riparian Upland Habitat: Invasives/ weed control (7 80 LWD Fisheries Task Force, NRDA,
wood channel ion and weed control, and riparian P B ! p J P: X P o N ) o Chinook Design completed Construction $187,148 Construction $187,148 12/31/2013 $374,296 $374,296 ' Y
N N L N . ) N . N e Degraded Habitat-Stream Flow, need Instream Acres), Snohomish River Basin Mainstem: 7 acres riparian Enhancement Task SRFB
planting. Restoration activities will focus on improving habitat conditions for native Pacific salmon 3 3 L . o )
and trout. Degraded Habitat-Estuarine and Restored Riparian Habitat: Riparian planting Force
B Nearshore Marine (LC) (4.50 Acres)
Degraded Habitat-Floodplain
i a a Instream, .
Restoration Mainstem- Connectivity and Function, Degraded Wetland Design and Washington
07-MPR-204 ) primary Fern Bluff Levee Enhancement.  Acquisition; increase flow in off channel slough behind levee; enhance tributary Habitat-Channel Structure and Pressing need . 4 Design Design Chinook Feasibility Pending Acquisition $300,000 g‘ ) $200,000 12/31/2012  Department of Fish $500,000
Projects . ) ) Rivers/Streams/S permitting I
Restoration C Degraded Habitat-Sti " and Wildlife
Flow horeline

Degraded Habitat-Riparian Areas and
Treat approx. 30 acres knotweed infested sites and replant appropriate areas. LWD Recruitment, Degraded Habitat- Pressing need  Riparian
Estuarine and Nearshore Marine

Activity Type - Riparian Habitat: Plant Monitoring/maint Mountains to Sound
ctivity Type - Riparian Rabitat: Plan 30 acres riparian Chinook Feasibility Pending  Invasives control $40,000 Monitoring/mainte $20,000 12/31/2012  Mountains toSoun $100,000
removal/ control (30 Acres) nance Greenway Trust

Degraded Habitat-Floodplain

Cascade Land
Connectivity and Function, Degraded ascade Lan

Conservancy, WA

L Acquisition - Habitat-Channel Structure and L
P B s Mainstem- Upper Raging River Protection Complexity, Degraded Habitat- Pl RS B, Gl
07-MPR-217  oration ) pp 8 g To protect and restore 7000 acres of instream, riparian, and upland habitat ) p ty, Deg N Pressing need  Instream Acquisition/Easements/Leases : Wetland 7,000 acres Chinook Feasibility Pending Acquisition $1,500,000 Design $50,000 Construction $350,000 12/31/2012  Resources , $1,900,000
L primary and Restoration Riparian Areas and LWD Recruitment, N
(Combination) . B ) areas protected (7000 Acres) Mountains to Sound
Restoration Degraded Habitat-Water Quality, )
N Greenway Trust, King
Degraded Habitat-Stream Substrate, County DNRP
Degraded Habitat-Fish Passage v
Restoration Mainstem- Herb Co. Farm Riparian
07-MPR-220 primary g B To improve .5 ac riparian habitat Degraded Habitat - Riparian Pressing need  Riparian Activity Type - Riparian Habitat (0.5 Acres) 0.5 acre riparian Chinook Design Completed Construction $18,000 12/31/2007  Stewardship Partners $18,000

Projects Restoration

Restoration

Degraded Habitat-Floodplain
Connectivity and Function, Degraded

Habitat-Channel Structure and Instream,

Most pressing Feasibility study and conceptual design SRFB, Snohomish

Conduct an assessment of the geomorphic and habitat conditions on 8 miles of the Pilchuck River. Complexity, Degraded Habitat- need Rivers/Streams/S evaluation Feasibility Chinook Feasibility Pending Feasibility $316,425 12/31/2012  Snohomish County of $316,425 $316,425 -
Riparian Areas and LWD Recruitment, horeline i
Degraded Habitat-Stream Flow,
Degraded Habitat-Stream Substrate
Seattle City Light (SCL) in partnership with the Stilly Snohomish Fisheries Enhancement Task Force (TF) " L Snohomish River Basin Other Sub-basins
) A o " . N o Degraded Habitat-Riparian Areas and . o N o ) L . . L
will control nonnative species including Himalayan blackberries, then replant 3 acres of riparian LWD Recruitment Pressing need  Riparian Restoration: Restored Riparian Habitat: 3 acres riparian Chinook Design Completed 12/31/2012  Seattle City Light $72,185
habitat on the Tolt River from RM3.7-4.2 and RM4.95-5. Riparian planting (LC) (3 Acres)
Degraded Habitat-Floodplain
Connectivity and Function, Degraded
" i buLD Snohomish River Basin Mainstem: Restored
Project actions include the removal of bank armament, the reconstruction of shoreline edge habitat (AT S R SR O Most pressing  Riparian, Edge: Removal of armoring/levee within 5
o “ ! \ Laday ‘ ! 8 Complexity, Degraded Habitat- pressing  |Riparian, ge: ; ! 3,500 feet levee removal  |Chinook Feasibility Pending  Construction $650,000 $0 $012/31/2013  Wild Fish Conservancy $650,000 $685,814 SRFB, PSAR, KCD
with LWD installations and plantings, and potentially the construction of 1 engineered log jam. eed Instream meters of the ordinary high water mark (LC)

Riparian Areas and LWD Recruitment, n
Degraded Habitat-Water Quality,
Degraded Habitat-Stream Flow

(3500 Feet)
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2011 list

Project Performance  Primary . . 2011 . . . . . Known Source of funds
) Current Project 2011 Activity to _ . 2012 Activity to 2012 Estimated 2013 Activity to 2013 Estimated Likely End . Total Cost of )

(restore 30 acres of Species Estimated Likely Sponsor N Funding  (PSAR, SRFB,

) o Status be funded be funded Budget be funded Budget Date Project

floodplain) Benefiting Budget secured  other)

Plan Category - Sequence
B2 Project Name Project Description Limiting Factors q

Activity Type and Project
Performance

Plan Category Level 2 Rank Habitat Type

Degraded Habitat-Floodplain
Connectivity and Function, Degraded

Stilly Snohomish
. Mainstem- Pilchuck River Riparian The Stilly ish Fisheries Enh Task Force will control invasives and replant 6.5 acres of Habitat-Channel Structure and . - Activity Type - Instream Habitat (1,000 feet), 1,000 feet instream . _I v _"o omis
Restoration ) . N . - . N . N » ) ) Most pressing  Riparian, . o ) o . Feasibility Completed, Fisheries
07-MPR-304 ) primary Restoration and Fish Habitat riparian area, install 4,200 feet of exclusionary fencing and improve edge habitat along 1,000 feet of Complexity, Degraded Habitat- Activity Type - Riparian Habitat (6.5 acres), 6.5 acres riparian Chinook L 12/31/2013 $240,000 $249,174 Task Force, SRFB
Projects . ) . o ) need Instream ) ) . Permitting Completed Enhancement Task
Restoration Enhancement the Pilchuck River. Riparian Areas and LWD Recruitment, Exclusionary Fencing (4,200 feet) 4,200 feet fencing Force
Degraded Habitat-Water Quality, Non-
Habitat Limiting Factors
Activity Type - Estuarine & Nearshore:
Channel Modification/Creation (5280 Linear
Feet), Activity Type - Estuarine & Nearshore:
Hydrological Manipulation (5 Acres), Activity
Type - Riparian Habitat: Planting (12 Acres),
AT Il:/lcaql:lsstI:an - Snoqualmie Fall City Reach Esﬁ:\aedc::/:a:::::I:cot?;r:aige raded Most pressing  Rivers/Streams/S 2:02::::oi:’lifiarir;x:;lj:«;::;;ti:r:d AT
07-MPR-305  oration : auaimie v 5280 ft. edge, 5 ac. Off-channel, 12 ac. Riparian nectity a - Deg! pressing ‘ ee: armon 5 acres hydrologic mod  Chinook Feasibility Pending  Design $100,000  Construction $1,500,000 Construction $1,500,000 12/31/2012  King County DNRP $4,000,000
- primary Reconnection Habitat-Riparian Areas and LWD need horeline meters of the ordinary high water mark (LC) o
(Combination) . ) . N . " . 12 acres riparian
Restoration Recruitment, Biological Processes (5280 Feet), Snohomish River Basin
Mainstem: Restored Off-channel Habitat:
Winter/Spring off-channel habitat restoration
(LC) (5 Acres), Snohomish River Basin
Mainstem: Restored Riparian Habitat:
Riparian planting (LC) (12 Acres)
Degraded Habitat-Floodplain
Design and implement a suite of projects, (e.g., wood complexes and flood fences) to increase edge  Connectivity and Function, Degraded
habitat on the mainstem, reconnect side channels, improve riparian conditions and create pools. The Habitat-Channel Structure and Activity Type - Instream Habitat: Channel
selection and de.sigl? of t}.w.zse project.s will. be guided by the SRFB funded Braided Reac.h Restora.tion Cf:mr{lexity, Degraded Habitat—. Most pressing Instream stn{c.ture - Off-channel habit.at (350 Feet), 350 F.eet Off-channel Chinook Design completed Construction $350,000 12/31/2012  Snohomish County of $350,000 350,000 SRFB, Snohomish
Assessment, which identified strategic points in the reach that would serve to reduce intervention Riparian Areas and LWD Recruitment, need Activity Type - Instream Habitat: Channel 7 log jams County
impacts while maximizing results. Degraded Habitat-Estuarine and structure - Wood structure / log jam (7 Feet)
Nearshore Marine, Biological
Processes
Stewardship Partners will conduct riparian restoration with agricultural landowners along 2.8 miles of
the Snoqualmie River, a priority salmon recovery strategy as identified in the Snohomish River Basin Degraded Habitat-Riparian Areas and
. Mainstem- o . Salmon Recovery Plan (2005) This will assist farmers in achieving and maintaining &quot;Salmon- LWD Recruitment, Degraded Habitat- L — ) N Outreach, Outreach, Stewardship
Restoration N Riparian I . " n ) . " ) Lo . - Activity Type - Riparian Habitat: Planting - " . N N . .
07-MPR-308 =D primary with Salmon-Safe Farms Safe&quot; cer , an emerging Northwest labelling program that recognizes fish-friendly Water Quality, Non-Habitat Limiting  Pressing need  Riparian (16.70 Acres) 16.7 acres riparian Chinook Design completed Construction, and $208,633 construction and $208,633 12/31/2013  Stewardship Partners $319,960 $319,960 Partners, SRFB, King
) Restoration farming practices in the marketplace. Salmon-Safe certification provides credibility, exposure, and Factors, Degraded Habitat-Fish ) Maintenance maintenance Conservation District
marketing opportunities for participating farmers, and also serves to educate a broad constituency ~ Passage
about salmon recovery in the agricultural landscape.
Activity Type - Estuarine & Nearshore:
Channel modification / creation (2500 Monitoring,
The L Tolt River Floodplain R tion Project will restc tivity bets the Tolt R Yardst), Activity Type - Estuarine & " = Monitori d Monitori d Monitori d
e Lower Tolt River Floodplain Reconnection Project will restore connectivity between the Tolt River ardst), Activity vpe - Estuarine & Chinook Construction onitoring an onitoring an onitoring an 10/1/2009 $4,094,601 $ 1,000,000 SRFB
and 48 acres of floodplain habitat on County-owned land. : Hydrological ion (12 Completed Maintenance Maintenance Maintenance
Acres), Activity Type - Riparian Habitat: P
Planting (6 Acres)
Degraded Habitat-Floodplain
Connectivity and Function, Degraded
Acquisition Mainstem Tolt River Habitat Acquisitions  Acquire and protect from future development riparian areas on the Lower Tolt River mainstem gj::tal;ciharlén:lrsatr;:;t:;elaira‘? Most pressinj ‘l;'vl::::j'pa”a"' s L e oro
07-MPR312 9! : ! itat Acq quire and protect r velop pari: omplexity, Deg i pressing |\ b Edge: Acquisition in the Mainstem Sub-basin 5 acres acquired Chinook Feasibility Pending  Acquisition $100,000 Acquisition $100,000 Acquisition $200,000 12/31/2012  Seattle City Light $400,000 $400,000 Seattle City Light
Projects primary (City of Carnation) containing significant in-stream habitat value for Chinook salmon. Riparian Areas and LWD Recruitment, need Rivers/Streams/S
. B 5 - Strategy Groups (LC) (5 Acres)
Restoration Degraded Habitat-Estuarine and horeline
Nearshore Marine, Biological
Processes
Recently Ducks Unlimited and the NRCS, working with a number of private landowners, have secured Degraded Habitat-Floodplain
conservation and i in restoration on over 1000 acres within  Connectivity and Function, Degraded
the French Creek Watershed of the Snohomish River Basin. DU is currently seeking funds to Habitat-Channel Structure and
Mainstem complement this large scale restoration effort, by incorporating approximately 88 acres of riparian Complexity, Degraded Habitat- Monitorin
Restoration ) French Creek Basin Riparian plantings along recently restored main channel and associated floodplain wetland habitat. Proposed Riparian Areas and LWD Recruitment, L Activity Type - Riparian Habitat: Planting (88 Feasibility Pending, Planting, materials . 8 Monitoring and Ducks Unlimited -
07-MPR-314 3 primary - N N - N . N N Need Riparian 88 acres planted Coho N $180,000 maintenance and $200,000 . $20,000 3/31/2010 $220,000
Projects Restoration Enhancement riparian plantings will occur on three distinct, but contiguous parcels; Cripple Creek ~80acres of Degraded Habitat-Water Quality, Acres) Design Completed and labor replacement Maintenance Vancouver
restored riparian areas, French Creek ~4acres of additional riparian plantings, Mallard Marsh ~4acres Degraded Habitat-Stream Flow, P
of riparian restoration. Through this proposal, funds are being sought for site prep, materials Degraded Habitat-Stream Substrate,
(trees/shrubs/herbivory protection) and labor for this riparian restoration effort. Degraded Habitat-Estuarine and
Nearshore Marine
Degraded Habitat-Floodplain
Connectivity and Function, Degraded
Habitat-Ch: | Struct d
a ot - anne’ Structure _a" Activity Type - Instream Habitat: Channel .
Restoration RIS Remeandering Cherry creek through WDFW property and connecting with WFC project. Substantial Capltilyy, Regrdd e reconfiguration and connectivity (1 Feet), 100 feet channel G, @ilieet, Reporting/monitori Ducks Unlimited
07-MPR-315 ) primary Cherry Valley Stream Restoration g 07 g ey B (IS Riparian Areas and LWD Recruitment, Pressing need Instream L B - ) v Y L Coho, Bull Trout, Feasibility Pending Construction $530,000 2 E $35,000 12/31/2012 $615,000
Projects . riparian planting. . " Activity Type - Riparian Habitat: Planting (66 66 acres riparian ng Vancouver
Restoration Degraded Habitat-Water Quality, o Steelhead
Degraded Habitat-Stream Flow,
Degraded Habitat-Estuarine and
Nearshore Marine
Activity Type - Fish P: : Bridge installed
Restoration Mainstem- Riley Slough Culvert Replacement Replace one crushed and buried culvert on Riley Slough with a bridge to allow access to horse pasture Degraded Habitat-Riparian Areas and (lcE"a“dZ) XifivitlsT Zssi?:h P:Sf: :SR;: 1 Culvert Snohomish
07-MPR-318 ) primary y 8 o across Slough. This will limit the ability of the horses to enter the slough. This project will also LWD Recruitment, Degraded Habitat- Pressing need  Riparian Y vivp L Be: Coho Feasibility Pending 12/31/2010 . o $50,000
Projects . Project . . . : ) crossing removal (1 Each), Activity Type - 1acres Conservation District
Restoration include a reveg on the south side of the slough and use exclusion fencing. Fish Passage

Riparian Habitat: Planting (1 Acres)
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Project ID

Plan Category

Plan Category -

Level 2

Project Name

Project Description

Sequence

Limiting Fact
imiting Factors Rank

Degraded Habitat-Floodplain
Connectivity and Function, Degraded

Habitat Type

2011 list

Project Performance
(restore 30 acres of
floodplain)

Primary

Activity Type and Project
Y 1vp J Species

Performance

Activity Type - Estuarine & Nearshore:
Channel Modification/Creation (2500 Linear
Feet), Activity Type - Estuarine & Nearshore:
Hydrological Manipulation (2.50 Acres),
Activity Type - Riparian Habitat: Planting (2

Acres), Snohomish River Basin Mainstem: 2,500 feet channel

Benefiting

Current Project
Status

2
2011 Activity to

be funded

011
. 2012 Activity to 2012 Estimated 2013 Activity to 2013 Estimated Likely End
Estimated
be funded Budget be funded Budget Date
Budget

Likely Sponsor

Total Cost of
Project

Known
Funding
secured

Source of funds
(PSAR, SRFB,
other)

Levee setback to restore 2500 ft. of edge habitat, 2.5 acers off-channel habitat, and 2 acres riparian  Habitat-Riparian Areas and LWD Most pressing  Rivers/Streams/S Restored Edge: Removal of armoring/levee . - . - .
) ) ) . L N . 2.5 acres off-channel Chinook Feasibility Pending Feasibility 12/31/2012  King County DNRP $918,000
vegetation. Recruitment, Degraded Habitat- need horeline within 5 meters of the ordinary high water 2 acres riparian
Estuarine and Nearshore Marine, mark (LC) (2500 Feet), Snohomish River Basin P
Biological Processes Mainstem: Restored Off-channel Habitat:
Summer off-channel habitat restoration (LC)
(2.50 Acres), Snohomish River Basin
Mainstem: Restored Riparian Habitat:
Riparian planting (LC) (2 Acres)
Mainstem Activity Type - Riparian Habitat: Planting (10
Restorati Mainstem Pri -Si Imie Riparian Restorati Agriculture Lands t tore 10 De ded Habitat-Riparian Al d A ), Snohomish River Basin Mainstem: P, " . "
07-MPR-322 es. oration primary Snoqualmie Riparian Restoration = am.s em rlmary noquaimie Riparian Restoration on Agriculture Lands to restore 10 acres egrade .a tat-Riparian Areas an Pressing need  Riparian cres) no. orr.us W?r ESI.I'| .alns em. 10 acres riparian Chinook Design Completed 12/31/2012  King County DNRP $100,000
Projects Restoration riparian habitat. LWD Recruitment Restored Riparian Habitat: Riparian planting
(LC) (10 Acres)
Ripari
Mainstem: Raging River Tributary Fish D haprelStuciure Inlztarzz:"\
Restorati R fish barrier (6-inch culvert) and repl ith ble culvert, and restore 150 d C lexity, D ded Habitat- . ! Activity Type - Fish P: : Culvert installed o
07-MPR-324 es. oration primary Barrier Removal and Stream eoapecceet arey(Canchicbeendick s thaessehil vt e iesor and tomplexity, Degrade .a 1t Pressing need  Wetland, IV WP = AR R e sl 1 culvert replaced Coho Completed 6/1/2013 Tulalip Tribes $37,400
Projects . ) N feet of natural stream channel. Stream Flow, Degraded Habitat- . (1 Each)
Restoration Habitat Restoration . o Rivers/Streams/S
Estuarine and Nearshore Marine N
horeline
Installation of control structures for bank stabalization on Coe Clemmons Creek, a west-flowing .
N N L . ) Degraded Habitat-Channel Structure . - . .
Restoration Mainstem- Coe Clemmons Creek Restoration tributary to the Snoqualmie River. Improvements to channel stability and sediment transport that and Complexity, Degraded Habitat Activity Type - Riparian Habitat: Planting (2 2 acres riparian
07-MPR-325 N primary will benefit habitat and adjacent slope stability. Associated benefits will include reduced sediment . P v, Deel ) Pressing need  Instream Acres), Activity Type - Upland Habitat: P Coho Feasibility Pending Construction $10,000 Construction $28,000 10/31/2011  City of Duvall $50,000 $50,000 KCD, Duvall
Projects N Phase 2 N B - Riparian Areas and LWD Recruitment, N 2 structures
Restoration transport and downstream drainage impacts and improved stream and wetland habitat and water ) Erosion control structures (0.20 Each)
’ Degraded Habitat-Stream Substrate
quality.
Degraded Habitat-Floodplain
Connectivity and Function, Degraded
Mainstem Habitat-Channel Structure and Snohomish River Basin Mainstem: Restored
Restorati CCPh 1. Ch Creek R t Ch Creek’s intact historic ch; |, and lidate three floodplain ditches intt o lexity, D ded Habitat- . Riparian, ; ) . " . . e SRFB, KCD, NFWF, KC,
07-MPR-326 es. oration primary ase. e .ree .econnec .erry reeics infact historic channe, an Cf)l’!SOI a.e ree .?o p.aln tehes into a f)mp. exity, Degraded Habita ; Pressing need PEIEL Off-channel Habitat: Summer off-channel 15 acres off-channel Chinook Feasibility Pending Construction $485,000 Construction $50,000 12/31/2013  Wild Fish Conservancy $535,000 $535,000 .
Projects . Floodplain Restoration single naturalized stream channel to address compromised habitat conditions in lower Cherry Valley. Riparian Areas and LWD Recruitment, Instream ) ) Ducks Unlimited
Restoration N . habitat restoration (LC) (15 Acres)
Degraded Habitat-Water Quality, Non-
Habitat Limiting Factors, Degraded
Habitat-Fish Passage
Mainstem- Investigati f Low Dissolved | Characterize the dissolved biological d d, and sediment d d in th
Non-Capital ?\ns em nves |g? fon of Low Dissolve aracterize ,e issolved oxygen, biological oxygen demand, and sediment oxygen demand in three . Identification of measures to improce water - Monitoring/Imple Monitoring/ Monitoring/ 3
07-MPR-328 ) primary Oxygen in the Cherry Creek Cherry Valley ditches both before and after they undergo (a funded Pressing need  Instream N Feasibility Completed . $63,710 ) $63,710 . $63,710 12/31/2014  Wild Fish Conservancy $191,130
Projects . . . quality mentation Implementation Implementation
Restoration Floodplain project).
Degraded Habitat-Floodplain
Connectivity and Function, Degraded
Acquisition/Rest Mainstem- Habitat-Channel Structure and Estuary (River
07-MPR-338 or:tion primary ) Everett Marshland Tidal Wetland Réslore over 400 acres of dikefi Ianld to tidally-influenced wetland that will connect to the Snohomish Cf)m;?lexity, Degraded Hahitati Most pressing Dglta), Wetland, Acti\fity Type - Estuarine‘xf Ne‘arshore: Berm 400 acres Chinook Feasibility Pending, 1/1/2020 City of Everett $62,283,340
(Combination) Restoration and  Restoration River through Lowell- Snohomish River Road. Riparian Areas and LWD Recruitment, need Rivers/Streams/S or Dike Removal or Modification (400 Acres) Conceptual
Acquisition Degraded Habitat-Estuarine and horeline
Nearshore Marine, Biological
Processes
Restoration Mainstem- Degraded Habitat-Riparian Areas and Instream Natural Resources
07-MPR-363 N primary Maloney Creek Restoration Plan  Design and NEPA for construction of a wetland, sediment detention ponds, and instream restoration LWD Recruitment, Degraded Habitat- Pressing need ! Feasibility Pending Design $300,000 6/15/2011 Skykomish, Town of $300,000 $300,000
Projects . wetland Damage Assessment
Restoration Stream Substrate
Degraded Habitat-Floodplain
(SREE e U, Ragrtd Activity Type - Instream Habitat: Channel
Mainstem- Habitat-Channel Structure and ) Coho, Steelhead, Mt. Baker-Snoqualmie
Restorati Mall Creek Restorati ill involve th rts: (1 tland tion; (2] tructi f sedi it Most i Inst tructure - Wood struct log j 2000 2000 feet LWD Natural R
07-MPR-364  Loororation primary Maloney Creek Restoration | by @raek et len il el s (e () e et G e (¢) Comsiu Elen Cesimat o - o e e ost pressing | Instream, sitfiEe = et SGRE ) (e | ee Rainbow, Feasibility Pending Construction $500,000 9/30/2013  National Forest, $500,000 $500,000 ' 2rural Resources
Projects . detention ponds; (3) instream restoration. L . need Wetland Feet), Activity Type - Wetlands: Upland 1 acre off-channel . Damage Assessment
Restoration Riparian Areas and LWD Recruitment, . Cutthroat Skykomish, Town of
y wetland creation (1 Acres)
Degraded Habitat-Stream Flow,
Degraded Habitat-Stream Substrate
Mainstem- Snohomish River Basin Mainstem: Restored
Restorati Fall City Park Riparian Restoraiton Control i i lants and restore 9 f ripari it King County's Fall City Park al th De ded Habitat-Riparian Al d
07-MPR-365 es' oration primary all City Park Riparian Restoraiton Control I"YaSIYe plants and restore acres.o riparian area '"? ounty's Fall City Park along the egrade ‘a tat-Riparian Areas an Pressing need  Riparian Riparian Habitat: Riparian planting (LC) (9 9 acres riparian Chinook Design Completed Construction $140,000 Construction $140,000 12/31/2012  Snoqualmie Tribe $280,000
Projects . Phase 2 Snoqualmie River. Phase 1 was completed in 2010 and phase 2 will extend downstream. LWD Recruitment
Restoration Acres)
Mainstem Treat knotweed infested sites and replant appropriate areas along approxi. Treatment will occur Chum, Chinook,
07-MPR-366 Res.toration — South Fork Sk\./kor_nish Knotwe.ed .along the riv.er and. major.tril.rutaries connected to the Sc.:uth F?rk Skykor.nish River. The project will  Degraded l-.iabitat—Riparian Areas and Piesigree e Coho, Bull Trout, Feasibility Pending 12/31/2013 King County DNR & 278,500
Projects Restoration Control and Riparian Restoration include 3.5 river miles of initial treatment and up to 14 river miles of maintenance retreatment as well LWD Recruitment Steelhead, Parks
as riparian plantings along 3,000 linear feet per year. Cutthroat, Pink
Snohomish River Basin Mainstem: Large
Snohomish County has completed a reach scale geomorphic analysis of the lower Skykomish River Degraded Habitat-Floodplain ' i ! N ! 8
a " " " . . N Woody Debris (new log jams): Placement of
. Mainstem- . . below Sultan (RM 0 to RM 13.5). Implement four projects along 1 mile and 1.5 miles of side channel  Connectivity and Function, Degraded . - 5 _ . .
Restoration ) Lower Skykomish Restoration . . o o . N Most pressing  Riparian, new log jams (new log jams) (LC) (8 Each), 8 log jams . - . . . SRFB, Snohomish
07-MPR-370 ) primary on the River, including of flood fencing in the stream and on the flood plain, Habitat-Channel Structure and N . ) N . Chinook Feasibility Completed  Design $161,700 Construction $121,800 12/31/2015  Snohomish County of $283,500 $283,500
Projects . Phase | ) ) . ) L . ) need Instream Snohomish River Basin Mainstem: Restored 9.1 acres riparian County, Landowners
Restoration the installation of large wood materials, and plantings to create a healthy riparian buffer and complex Complexity, Degraded Habitat- - ) ’ :
N o . Riparian Habitat: Riparian planting (LC) (9.10
edge habitat Riparian Areas and LWD Recruitment
Acres)
(1) a feasibility study for restoration of the trenched reach of Cherry Creek; (2) a reach analysis and Riparian, Stilly Snohomish
d ility study fe f the ri i 3] f %- mile of the steep 15-foot Degraded Habitat-Ch; | Struct: Insty Feasibility, Activity Type - Riparian Planti Feasibili Chinook, Coh Fisheri
07-MPR-371 ! primary and easibllity study for e ofthe river () CARGIBEAIDECD e A RECTER R EHEND | o o |[ERETIY easibility, Activity Type - Riparian Planting _|Feasibility inook, CONO, - ¢ ceptual Feasibility $125,000 Construction $115,000 12/31/2015 ' oreres $250,000 $40,000 KCD
Projects Restoration Cherry Creek bank restoration high mainstem river bank; and (4) planting to accomplish at least one row of trees on 1.5-miles of and Complexity Rivers/Streams/S (3.6 acres) 3.6 acres riparian Cutthroat Enhancement Task
river banktop pasture area. horeline Force
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Project Performance  Primary . . 2011 . . . . . Known Source of funds
) Current Project 2011 Activity to _ . 2012 Activity to 2012 Estimated 2013 Activity to 2013 Estimated Likely End . Total Cost of )

(restore 30 acres of Species Estimated Likely Sponsor N Funding  (PSAR, SRFB,

) o Status be funded be funded Budget be funded Budget Date Project

floodplain) Benefiting Budget secured  other)

Plan Category - Sequence

Activity Type and Project

Plan Categor!
e Performance

Project Name Project Description Limiting Factors Habitat Type

Level 2 Rank

Degraded Habitat-Floodplain

This project proposes to continue the Pilchuck River Riparian Fish Habitat Restoration Project, Connectivity and Function, Degraded

Riparian, Stilly Snohomish
. Mainstem- " " ; developing 30% contstruction designs for Site A and Site C. Site A is a 600' streambank enhancement Habitat-Channel Structure and . parian _I v _"o omis!
Restoration . Pilchuck River Habitat . N - . y . \ " . . ) Most pressing  Instream, . . . S . . Fisheries
07-MPR-372 3 primary 5 project using large wood and riparian planting. Site C is a 200' streambank enhancement project using Complexity, Degraded Habitat- N Design Design Chinook Feasibility Design $100,000 Construction $175,000 12/31/2014 $275,000
Projects . Enhancement Project ) ) N 3 ) 3 L . need Rivers/Streams/S Enhancement Task
Restoration large wood and riparian planting. This new project will advance the designs to 100%, pursue and Riparian Areas and LWD Recruitment, horeline Force
acquire all required permits and fund the construction of the two large wood projects. Degraded Habitat-Water Quality, Non-
Habitat Limiting Factors
Snohomish River Basin Mainstem: L.
Snohomish County has completed a reach scale geomorphic analysis of the lower Skykomish River Degraded Habitat-Floodplain nonomis .|ver asin N OIBIEIHELESS
. N ) . N . N Woody Debris (new log jams): Placement of
Restoration Mainstem- Lower . . below Sultan (RM 0 to RM 13.5). Implement four projects along 1 mile and 1.5 miles of side channel Connectivity and Function, Degraded Most pressin Riparian new log jams (new log jams) (LC) (8 Each) 8 log jams
07-MPR-373 N primary on the Skykomish River, including i of flood fencing in the stream and on the flood plain, ~ Habitat-Channel Structure and P 8 P ’ g! . _gJ N ’ 8 - Chinook Feasibility Completed Construction $189,000 12/31/2015  Snohomish County of $189,000
Projects . Phase Il N . ) ) L ) ) need Instream Snohomish River Basin Mainstem: Restored 9.1 acres riparian
Restoration the installation of large wood materials, and plantings to create a healthy riparian buffer and complex Complexity, Degraded Habitat- - N _— N
5 o ) Riparian Habitat: Riparian planting (LC) (9.10
edge habitat Riparian Areas and LWD Recruitment
Acres)
Replacing two culverts, native plantings and installation of LWD as necessary between along Kuhiman Activity Type - Fish Passage: Culvert installed Feasibility Completed, Snohomish
P 3 g. L 4 P & v e Degraded Habitat-Fish Passage Pressing need  Instream Y Typ Be: 2 culverts Steelhead o Y P 4 12/31/2011  Conservation District, $250,000
Creek in vicinity of culverts. (2 Each) Permitting Completed .
Snohomish County of
N This project would decommission 2.2 miles of Trout Creek Road (Forest Road 6320) and 3.6 miles of )
Mainstem- US Forest Service,

Restoration associated spurs in the Trout Creek subwatershed within the North Fork Skykomish River watershed. Bull Trout,

07-MSR-019 d; Trout Creek Road Erosion Control D ded Habitat-Sti Substrat P i d  Upland Ce tual 10/29/2010  Sustainable Fisheri 395,000
Projects [ ary rout Creek Road Erosion Contro The goal is to reduce road-related sedimentation and associated impacts to fish habitats in Trout egraded Rabitat-Stream Substrate ressing nee plan Steelhead onceptua 2o us alna‘ € Fisheries $395,
Restoration . . Foundation
Creek, a stream with documented bull trout, steelhead, coho, and rainbow.
Use clean dredged material to extend Jetty Island 2,200 ft to the south along the west side of the
éxisting rock jetty. Thfs project is a continuation of the February 2007, 1000-foo‘t exten‘stion of the Degraded Habitat-Riparian Areas and Activity Type - Estuarine & Nearfhore: l?each )
Restoration Nearshore Jetty Island South Extension island, constructed using approx 60,000 cy of sand dredged from the lower settling basin. The LWD Recruitment, Non-Habitat Most pressin Nearshore Nourishment (1 Acres), Snohomish Basin 1 acre beach nourishment Port of Everett, US Port of Everett, US
07-NR-003 ) . v planned 2009 - 2010 action will extend the island an additional 2,200 feet to the south and will add . ! . P 8 Nearshore: Beaches and Shoreline: 2,200 feet armoring Chinook Implementation Construction $900,000 Monitoring Monitoring 12/31/2010  Army Corps of $900,000 $900,000 Army Corps of
Projects Restoration Phase Il ) ) . . 3 N ) . Limiting Factors, Estuarine and need (Beaches) 5 N N
material to increase the width and elevation of the 2009 extension. Project will be jointly funded by Nearshore Habitat Enhancement of nearshore armoring (LC) enhancement Engineers Engineers
the Corps of Engineers and the Port of Everett. People for Puget Sound will do project monitoring in (2200 Feet)
cooperation with the Port and Pentec Environmental.
The Jetty Island berm, originally constructed in 1990 with 323,000 cy of clean river sand, requires Estuary (River
periodic renourishment with to maintain its integrity and to protect the productive depositional Delta),
07-NR-005 Res.toration Nearshol.'e Renourish Existing Jetty Island mudflat a.nd fringing salt marsh in the Iafgoon formed by the berm. Rer!ourishm.ent mcfst recently Degraded Habit.at—Estuarine and Most pressing  Nearshore Acti\{ity Type - Estuarine.Xf Ne.arshore: Berm 15 acres beach Chinook e G Construction 725,000 Monitoring Monitoring 12/31/2020  Port of Everett 725,000 725,000 Port of Everett
Projects Restoration Berm occurred in January/February 2007 and in February 2009. Next renourishment is not likely to be Nearshore Marine need (Beaches), or Dike Removal or Modification (15 Acres)
required before 2011. Quantities of sediment placed for each renourishment is typically 20,000 to Nearshore
40,000 cy. (Embayments)
Degraded Habitat-Estuarine and Snohomish County of, Snohomish County
Identify th t suitable locati long the railroad i ded shoreline (fi Pij Creek #1to N hore Marine, Biological Most il Nearshi . " . Snohomish County MRC, Northwest
entify the most suitable locations along the railroad impounded shoreline ( Tom Pigeon Cree o |Nearshore Marine, Biological ost pressing  Nearshore Feasibility Feasibiliity Chinook Feasibility Pending Feasibility $167,480 Design $300,000 1/1/2012 nohomish County $10,000,000 $167,480 VIRC, Northwest
the unnamed stream west of Japanese Gulch in Mukilteo) for habitat restoration. Processes, Estuarine and Nearshore  need (Beaches) Marine Resources Straits Commission,
Habitat Committee (MRC) SRFB
Degraded Habitat-Estuari d
Restoration Nearshore Light House Park Phase 2 Beach Provide an additional waterfront access, 340 lineal feet of riparian shoreline vegetation, accessible N::hzre l\jlalri:e ;izzl?;rn Riparian, Snohomish Basin Nearshore: Beaches and Design Completed
07-NR-009 3 . g . pathways, a picnic table, open lawn, low impact development (LID) storm drainage swales for water - d Pressing need  Nearshore Shoreline: Enhancement of nearshore 340 feet beach Chinook g. N p ' Construction $33,600 12/31/2010  Mukilteo City of $33,600
Projects Restoration Restoration ’ . . Processes, Estuarine and Nearshore . Permitting Completed
quality at the Mukilteo Lighthouse Park. Habitat (Beaches) armoring (LC) (340 Feet)
Restoration Nearshore North Mukilteo Nearshore Degraded Habitat-Estuarine and Nearshore Activity Type - Estuarine & Nearshore: 5 acres overstructure Chum, Chinook, Engineerin \Washington State
07-NR-011 N . Restoration and Creosote Remove all cresoate pilings from around the tank farm and improve area Nearshore Marine, Estuarine and Pressing need Overwater Structure Removal / Modification Coho, Bull Trout, Conceptual g‘ s . $4,200,000 12/31/2017 5 8 $21,700,000
Projects Restoration N (Beaches) removed Design, Permitting Ferries
Removal Nearshore Habitat (5 Acres) Cutthroat
Nearshore Activity Type - Estuarine & Nearshore:
aasitionRecy Scosb ot Tulalip Nearshore Acquisition and PR K D EnT) (Beaches), Revegetation, Activity Type - Estuarine &
07-NR-012 oration Nearshore P ) d Protect and restore critical areas along the Tulalip shoreline and nearshore. Nearshore Marine, Estuarine and Pressing need  Nearshore 8 - Y TYP Feasibility Chinook Conceptual 1/1/2014 Tulalip Tribes
(Combination)  Restoration Restoration Nearshore Habitat Nearshore: Shoreline armor removal or
(Rocky Coast), 1 gification
Restoration Nearshore Priest Point Pocket Estuan Reconnect tidal lagoon within private properties. Project will require considerable public outrach Degraded Habitat-Estuarine and Nearshore l;::‘:“:t:‘t/'\ier\rz:il:/ai:lr‘: &EN“-‘:S'::;';:; &
07-NR-014 N . 5 ¥ ) N g P! p P . ) q ) P Nearshore Marine, Estuarine and Pressing need 8 N . Yy Typ Chinook Conceptual 12/31/2015  Tulalip Tribes
Projects Restoration Restoration with the neighboring landowners. Project may require construction of a cross-dike. N (Beaches) Nearshore: Shoreline armor removal or
Nearshore Habitat I
modification
Degraded Habitat-Ch: | Struct King County, KCD,
Restoration Rural Streams Mainstem Primary - NF Cherry Creek Restoration to protect and enhance 1,300 ft of channel by a:jrgo:\ Ie?(itl aDe ;r;r;z H;;ictalzre Snohomish River Basin Other Sub-basins M'/TIZ F‘ijsl:‘n U
07-RPR-016 Projects Primary NF Cherry Creek Restoration installing livestock exclusion fencing and planting approx. 4 acres of native riparian corridor along NF Riparian Zreas:nd fWD Recruitment Pressing need  Riparian Restoration: Restored Riparian Habitat: 4 acres riparian Coho Feasibility Completed  Construction $012/31/2012  Wild Fish Conservancy $50,000 $50,000 R
Restorati Chi Creek. ! Ripari lanting (LC) (4 A ’
estoration efry Cree Degraded Habitat-Stream Flow il (A EXATRG (UE) (Aeres) Landowner
Degraded Habitat-Floodplai
Restoration Rural Streams Cherry Valley Dairy Stream Rural Streams Primary- Cherry Valley Dairy Stream Enhancement to improve 1 acre riparian habitat Coei:ec:ivitaa:\z Fu:coti;nmge raded Activity Type - Fish barrier (1 barrier], Activity 1 barrier removed
07-RPR-018 3 Primary v v v . v v v bairy P P 5 . v . » DeB Pressing need  Riparian Type - Restored riparian habitat: Riparian L Coho Feasibility Pending 12/31/2007  Stewardship Partners $120,000
Projects . Enhancement and remove 1 barrier Habitat-Riparian Areas and LWD . 1 acre riparian
Restoration ) planting (1 acre)
Recruitment
Degraded Habitat-Channel Structure
and Complexity, Degraded Habitat-
Riparian Al d LWD R it t,
The Habitat and Geomorphic Assessment of Woods Creek, currently being conducted by Snohomish iparian reas.an ecru} (ol
Restoration Rural Streams West Fork and Lower Woods County, will identify priority restoration actions for Woods Creek. Several multi-landowner in-stream Degraded Habitat-Water Quality, Riparian,
07-RPR-022 N Primary . a .y, N . P p v P o . Degraded Habitat-Stream Flow, Pressing need i ! Feasibility Feasibility Chinook Feasibility Pending 12/31/2015  Snohomish County of $850,000
Projects . Creek Restoration Partnership and riparian projects will result from this prioriziation process and will be completed by Snohomish N Instream
Restoration N Degraded Habitat-Stream Substrate,
County and other partners working in the watershed. 3 )
Degraded Habitat-Estuarine and
Nearshore Marine, Biological
Processes
Degraded Habitat-Floodplain
Connectivity and Function, Degraded
Snohomish County Surface Water Management (SWM) is conducting a habitat and geomorphic Habitat-Channel Structure and
assessment of the West Fork and Lower Woods Creek basin. This comp i will C ity, Degraded Habitat-
include data collection and analysis of channel morphology, floodplain topography, hydrology, Riparian Areas and LWD Recruitment, Riparian, Activity Type - Riparian Habitat: Planting (15
P i d feasibilit Chinook Feasibility C leted 6/30/2011 Snohomish County of 33,000 33,000 Snohomish Count:
riparian i and habitat for The results will provide SWM staff and Degraded Habitat-Stream Flow, ressing nee Instream Acres) easibility inool easibility Complete /30/ nohomish County o $ $ nohomish County

project partners with the information necessary to site and design restoration projects that address
the needs of the creek and have the greatest chance of success.

Degraded Habitat-Stream Substrate,
Degraded Habitat-Estuarine and
Nearshore Marine, Biological
Processes
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Plan Categor: Sequence Activity Type and Project Project Performance  Primary Current Project 2011 Activity to 2011 2012 Activity to 2012 Estimated 2013 Activity to 2013 Estimated Likely End Total Cost of Known source of funds
©a . o L u ) ivi ) ul ivi . ivi i ivi i i . )
Plan Category Bory Project Name Project Description Limiting Factors q Habitat Type Y 1vp J (restore 30 acres of Species J Y Estimated Y Y Y Likely Sponsor N Funding  (PSAR, SRFB,
Level 2 Rank Performance ) o Status be funded be funded Budget be funded Budget Date Project
floodplain) Benefiting Budget secured  other)
Restoration Rural Streams TSI Adopt A Stream
07-RPR-030 Projects Primary Sorgenfrei Fish Passage Project  Remove a partial barrier to fish migration on Sorgenfrei Creek. Degraded Habitat-Fish Passage Pressing need  Rivers/Streams/S Conceptual Fou:dation
J Restoration horeline
Restoration Rural Streams Riparian Restoration on farmland - Livestock exclusion fencing, riparian planting, invasive species removal. Cooperative partnerships Degraded Habitat-Riparian Areas and Activity Type - Riparian Habitat: Plantin,
07-RSR-045 ) Secondary P: . ) ) 8, rip: P s P : P P P 8 . P Pressing need  Riparian Y Typ P: . 8 5.3 acres riparian Coho 3/23/2012 Stewardship Partners $150,000
Projects . Harris Creek with multiple landowners. LWD Recruitment (5.30 Acres)
Restoration
Acquisition - Rural Degraded HaPitat-Channel StruFture ActivitY Tvpes -
Acquisition Streams and Complexity, Degraded Habitat- Rivers/Streams/s Acquisition/Easements/Leases : Wetland
07-RSR-046 Pr:‘ects Secondan Grand Ridge Acquisition Acquire 75 acres on Canyon Creek in the Patterson Creek sub basin Riparian Areas and LWD Recruitment, Pressing need horeline areas protected (75 Acres), Snohomish River 75 acres acquired Steelhead Conceptual 12/31/2010  King County DNRP $2,400,000
4 Restorati:n Degraded Habitat-Estuarine and Basin Other Sub-basins Restoration: Restored
Nearshore Marine Riparian Habitat: Acquisition (LC) (75 Acres)
Activity Type - Instream Habitat: Channel
fi ti d tivity (950 Feet
Restoration Rural Streams Storybook Creek Stream Partner with landowner to relocate channelized trib restoring 950 feet of this tributary to Patterson Degraded Habitat-Channel Structure ;\ictlovr:tlg;"aemr;ianari(::\n::;itlzlt‘yl’(lantinee " 950 feet instream
07-RSR-048 3 Secondary Y o } 8 v and Complexity, Degraded Habitat-  Need Riparian Y Tvp! P . ) o & o Coho Feasibility Pending 12/31/2012 King County DNRP $25,000
Projects . Enhancement Creek and restore 1.4 acres of riparian habitat - . (1.40 Acres), Snohomish River Basin Other 1.4 acres riparian
Restoration Riparian Areas and LWD Recruitment N N N
Sub-basins Restoration: Restored Riparian
Habitat: Riparian planting (LC) (1.40 Acres)
Degraded Habitat-Channel Structure
Acquisition - Rural and Complexity, Degraded Habitat-
Acquisition Strqealms ’ Patterson Creek Protection on  Work with landowner to protect 10 acres property on the alluvial fan of Patterson. Would include  Riparian Zreas\gnd fWD Recruitment, o T Ea oS (S
07-RSR-049 q. . o a p‘ Sk : P 5 ’ Pressing need  Instream Restoration: Restored Riparian Habitat: 10 acres acquired ibility Pending A $425,000 12/31/2012  King County DNRP $425,000
Projects Secondary Stevlingson Property iparian & structure removal. Degraded Habitat-Stream Substrate, o
i " N Acquisition (LC) (10 Acres)
Restoration Degraded Habitat-Estuarine and
Nearshore Marine
Degraded Habitat-Channel Structure
Acquisition :tcrqel;::on e Patterson Creek State DNR Land :?dafi:nmzlree:z‘griefxge:et‘:ul:‘t::nt Snohomish River Basin Other Sub-basins
07-RSR-050 q. o Work with State DNR to protect 160 acres P 5 . ’ Pressing need  Instream Restoration: Restored Riparian Habitat: 160 acres acquired Steelhead Conceptual 12/31/2012 King County DNRP $2,500,000
Projects Secondary Acquisition Degraded Habitat-Estuarine and -
i . y N Acquisition (LC) (160 Acres)
Restoration Nearshore Marine, Biological
Processes
Degraded Habitat-Floodplain
Rural Streams Connectivity and Function, Degraded Instream, Snohomish River Basin Other Sub-basins
07-RSR-051 Resforation . v Harris Creek Barntier Removalland Rgstore fish access tooff-channel rearing habit?t in the Harris Creek watershed by removing a road Habitat»{?hannel Structure ?nd Need V\(e&land, Re‘storation‘: Restored Off-charTneI Hathat:' 7 acres off-channel Coho Feasibility Completed 6/1/2013 Tulalip Tribes 645,620
Projects Restoration Off-Channel Habitat Restoration prism that currently acts as a fish passage barrier. Complexity, Degraded Habitat-Stream Rivers/Streams/S Winter/Spring off-channel habitat restoration
Flow, Degraded Habitat-Estuarine and horeline (LC) (7 Acres)
Nearshore Marine
Restoration e Patterson Creek Culvert Activity Type - Fish Passage Barrier (3 culvert
07-RSR-061 N Secondary Replace, retrofit, and/or remove up to three anthroprogenic barriers in the Patterson Creek basin. Degraded Habitat - Fish Passage Need Instream Y Yp 8 3 culverts Coho Feasibility Pending Design $50,000 Construction $150,000 12/31/2014  Wild Fish Conservancy $200,000
Projects . Replacement (s) upgrade/improvement)
Restoration
Degraded Habitat-Ch: | Struct: 2500 feet ch |
Restoration Urban Streams . Restore and enhance 6,000 feet of stream channel, 8 acres of riparian forest and improve egrace a‘ ta anne ruF ure . Activity Type - Instream Haibtat (6,000 feet), 6,000 feet channel eet channe o
07-USR-039 ) ) Coho Creek Restoration L " . and Complexity, Degraded Habitat-  Pressing need  Instream N - ) I Coho constructed, 5 acres 12/31/2011  Tulalip Tribes $1,175,000
Projects Restoration connectivity to adjacent forest communities. 5 N Activity Type - Riparian Habitat (5 acres) 5 acres riparian
Estuarine and Nearshore Marine planted
Restorati Urban St Land t h to impl 't wat lit d riparian best it ti d Adopt A St
07-USR-044 es. oration roan .reams Allen Creek Stewardship Project an own.er outreach to |m.p ement water quality and riparian best management practices an Degraded Habitat-Fish Passage Pressing need  Instream Coho Conceptual 10/31/2012 P! ) ream $186,000
Projects Restoration conduct instream restoration. Foundation
Stilly Snohomish
Restorati Urban St D¢ ded Habitat-Riparian Al d Activity Ty - Riparian Habitat: Planting (5 Fisheri
07-USR-047 es. oration roan .reams Jones Creek Restoration Restore riparian vegetation along Jones Creek on Marysville School District property. GIELE .a LB PEREN (IS E Need Riparian vypegRipriapabitatgiantnel 5 acres riparian Coho Design Completed 12/1/2011 ‘sneries $10,000
Projects Restoration LWD Recruitment Acres) Enhancement Task
Force
Degraded Habitat-Floodplai
cgraced Habitat-Hoocpiain Upland, Riparian,
Connectivity and Function, Degraded Instream,
Restoration Urban Streams Olaf Strad Relocation and Move 1000’ of Olaf Strad Creek out of a roadside ditch onto private property, re-establish riparian Habitat-Channel Structure and ' Adopt A Stream
07-USR-059 3 3 ) ) ) ) ) ) Need Wetland, Conceptual .
Projects Restoration Restoration vegetation, and install instream habitat features. Complexity, Degraded Habitat- Rivers/Streams/s Foundation
Riparian Areas and LWD Recruitment, horeline
Degraded Habitat-Water Quality
Degraded Habitat-Floodplain
Connectivity and Function, Degraded
Habitat-Channel Structure and
Rural Streams Project development, conceptual design, and permitting for fish-passage barrier removal, and re- Complexity, Degraded Habitat-
07-RPR-031 Res.toration Primary Upper Watel.'wheel Restoration  naturalization and reco.nnection of primary and off-channel salmon and juvenile rearing habitats on  Riparian Areas.and LWD Recru.itment, Need Riparian, Activity Type - Fish Passage: Culvert 1 barrier removed Coho Feasibility Pending 12/31/2013  Wild Fish Conservancy $50,000
Projects Restoration (Phase I-Design) Waterwheel Creek a tributary to Cherry Creek. Degraded Habitat-Water Quality, Instream Improvements/Upgrades (1 Each)
Degraded Habitat-Stream Flow,
Degraded Habitat-Stream Substrate,
Degraded Habitat-Fish Passage,
Biological Processes
N - Riparian,
Restoration Remove a fish passage barrier and improve riparian habitat on Weiss Creek, a tributary to the Degraded Habitat:-Riparian Areas and Instream, Activity Type - Fish Passage: Culvert
Needs ID ' Weiss Creek Barrier Removal 1oh Passag prove b g v LWD Recruitment, Degraded Habitat- siream v TV 8 Coho Feasibility Pending 12/31/2013  Wild Fish Conservancy $31,800
Projects Snoqualmie River. Rivers/Streams/S Improvements/Upgrades (1 Each)
Fish Passage y
horeline
Expand the number of basins represented on the WRIA-07 BPMS web based mapping system (a web
New ID Norf—Capita\ Fish Passage Barrier Prioritization system designed to ma.ke prioritizing anfhror{ogenic l.JB.I'I'iE.f.S in VQIID.RIA 7 easier and fafter for federal, Degraded Habitat-Fish Passage Cutthroat Conceptual 8/31/2014 Wild Fish Conservancy 150,000
Needed Projects ( Phase I11) state, and tribal agencies and for local biologist, municipalities, citizen groups and private land
owners). Add a ranking ability to the existing BPMS interactive webpage.
. Passage of adult fish arouond Trap and haul adult fish around Sunset Falls to utilize spawing and rearing habitat throughout the Chinook, coho Trapping and [NEED FROM Trapping and [NEED FROM . . [NEED FROM [NEED FROM
Habitat Fish d T d hauli (o] WDFW WDFW
2oital sh passage Sunset Falls velocity barrier South Fork Skykomish system steelhead underway hauling WDFW] hauling WDFW] rapping and hauling W] ngoing WDFW]
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restoration

Plan Cat s Activity Type and Project Project Performance  Primary ¢t project 2011 Activity to o - 2012 Activity to 2012 Estimated 2013 Activityto 2013 Estimated Likely End TotalCostof ~ KMown  Sourceof funds
an Category - . . . equence . ctivi e and Projec ) urrent Projec ctivityto _ . ctivity to stimate ctivity to stimate ikely En " otal Cost of 3
Plan Category B2 Project Name Project Description Limiting Factors a Habitat Type YEVP J (restore 30 acres of Species J Y Estimated i/ 4/ Y Likely Sponsor . Funding  (PSAR, SRFB,
Level 2 Performance ) " Status be funded be funded Budget be funded Budget Date Project
floodplain) Benefiting Budget secured  other)
Restoration, Restoration, N
Habitat - Implement the Targeted outreach, outreach, LSRR, Restoration, outreach,
Non-Capital: BMP Impl it EPA funded Targeted St dshi it in Patte Creek and Raging Ri bbasi . ’ treach, / | KC, Partnership f
07-NC-002 protection and CIHEELIE] ) Stewardship Model - King County [TEIER unce argfa ed Stewardship grant in Patterson treek and Raging River subbasin education, Chinook Implementation education, $500,000 - reat_: . $200,000 education, technical $200,000 Ongoing @ .ners i $900,000
) Implementation then export to other subbasins ) N education, technical 3 Rural King County
restoration and PRKC technical technical ) assistance
. . assistance
assistance. assistance
Restoration, Restoration, N
Restoration, N N N
outreach, outreach, outreach, Restoration, outreach, SC, KC, Tulalip Tribes,
Provide specific stewardship for key land uses, such as urban areas (LID), forestry and agriculture. education, Chinook Implementation education, $210,000 educatio;\ technical $210,000 education, technical $210,000 Ongoing local jurisdictions, $630,000 $630,000
technical technical ) ’ assistance SCD, KCD, CLC, WSU
X N assistance
assistance. assistance
Habitat -
Non-Capital: BMP
07-NC-004 protection and on-Capital N NPDES implementation Including STORM Implementation all local jurisdictions.
) Implementation
restoration
Restoration, Restoration, N
Restoration, N
Stewards provide technical assistance, project development, behavior change across the basin outreach, outreach, outreach, Restoration, outreach,
P! » Proj pment, 8 - education, Chinook Implementation education, $210,000 cn _ $210,000 education, technical $210,000 Ongoing sc, KC $630,000 $630,000
Staffing would be for SC, KC. . N education, technical 3
technical technical ) assistance
X N assistance
assistance. assistance
(s, Restoration,
Habitat - Non-Capital: BMP Snogualmie Watershed Water Implement actions from the Water Quality Report including monitoring, restoration and BMP D, outreach, ' e TGy Snoqualmie
07-NC-006 protection and B " Quality Synthesis Report . ! N Y& E & Implementation education, $50,000 o . $50,000 education, technical $50,000 Ongoing Watershed Forum and $150,000
) Implementation . implementation. B education, technical . .
restoration Implementation technical . assistance King County
q assistance
assistance
Increase capacity for research, ion and ion relating ially to the nearshore, Outreach and
estuarine and marine environments. Provide workshops and engage the Beach Watchers in 1,000 education. Chinook Implementation Implement. $210,000 Implementation $70,000 Implementation $70,000 Ongoing WSU Extension $350,000 $110,000
hours of community service. B
Habitat - Non-Capital:
Outreach ialist - Tulali
07-NC-008 protection and  Outreach for Trl:b;e:c e Implementation Tulalip Tribes
restoration Awareness
Habitat Non-Capital: PBRS and land t
07-NC-009 oital N on .apl @ . an .an owner current use Assist King County in enrolling landowners in PBRS and other landowner current use tax programs $100,000 Implementation $100,000 Implementation $100,000 Ongoing King County $300,000
Protection Incentives tax incentives
Habitat - Non-Capital:
Public Beach Naturalist P WSU Beach waterch ill ith | visite d ized school t publi
07-NC-010 protection and  Outreach for AL T WA 2 HE el eac .wa erchers wi engag.e B Gl | 7 or.s.an _organlze SRR FEIPEEE AT $7,000 Implementation $7,000 Implementation $7,000 Ongoing WSU extension
. and Shore Stewards beaches to increase Puget Sound literacy and reduce visitor impacts.
restoration Awareness
Not sal -
Public and BMP i ‘ N sa mon Implementation
specific
REYs education
programork with Stilly-Snohomish
4 schools and Fisheri
Raise Awareness among school-aged children s 00, san Chinook $90,000 Implementation $90,000 Implementation $90,000 Ongoing isheries $270,000 $9,000
approximately Enhancement Task
450 community Force
members
07-NC.013 Habitat_ Non—C.apitaI: Snoqualmie Conservation Identify a common conse.rvat.ion vision, map l.<ey re.sources, identify viable funding sources, and |mplementation Stewardship Partners
Protection Incentives Strategy evaluate services in the Basin
5 " Strategic, .
Develop a protection strategy to address the challenges of development and climate change by ctionable EPA, Snohomish
conducting a watershed characterization, reach-scale process analysis, working with a stakeholder habitat Chinook Implementation $220,000 Implement. $220,000 Implement. $220,000 Ongoing. SC, KC, Tulalip Tribes $869,090 County, King County,
group to develop a protection vision, and implementing early action elements. . Tulalip Tribes
protection plan
07-NC.015 Habitat Non-Capital: Skykomish Valley Conservation  Identification of priority large forest land acquisitions, fund acquisitions of forested river front parcel, Cascade Land
Protection Planning Projects and identify funding for GIS work to assess smaller priority parcels along the Skykomish River Valley. Conservancy
People for Puget
Habitat - Non-Capital: Sounc, Wik Fish
07-NC-016 protection and . pitat Advocacy / Priorities Coalition, Clean Water Act / Pollution Enforcement and Education .
restoration Policy Conservancy, Puget
Soundkeepers Alliance
Habitat -
Non-Capital: Poli k conducted by basi
07-NC-017  |protectionand | o 2P olicy work conducted by basin KC, SC, TT, scL
) Policy partners?
restoration
Cities, Snoqualmie
Habitat Non-Capital: Shoreline Master P
07-NC-018 abita N 0(‘ apita oreline Master rogfam Assist cities in updating SMP regulations and developing SMP restoration plans Implementation Planning $50,000 Planning $50,000 2011 Cities in WRIA 7 $100,000 Watershed Forum
Protection Policy Updates and Restoration Plans
and DOE grants
Cascade Land
Habitat Non-Capital: C Ki
07-NC-019 abitat on-Capital TDR and PDR Development onservancy, King
Protection Policy County, Snohomish
County
REENER- Non-Capital: The addition of a Cascade Agenda Leadership City and the Cascade Agenda Community Stewards Not salmon- Cascade Land
07-NC-020 protection and . P! o Cascade Agenda 8 p City ty )
Social Capital Program specific Conservancy
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2011 list

Project Performance
(restore 30 acres of Species
floodplain) Benefiting

Primary . . 2011 . . . . . Known Source of funds
Current Project 2011 Activity to _ . 2012 Activity to 2012 Estimated 2013 Activity to 2013 Estimated Likely End . Total Cost of )

Estimated Likely Sponsor . Funding  (PSAR, SRFB,
Status be funded be funded Budget be funded Budget Date Project
Budget secured  other)

Plan Category - Sequence

9 9 ) PN Activity Type and Project
Project Name Project Description Limiting Factors
Level 2 ! ! & e ELT

Project ID  Plan Categor
]l gory Performance

Habitat Type

Chinook

Provide staffing capacity for the Snohomish Basin salmon recovery effort Implementation Staffing $300,000 Staffing $300,000 Staffing $300,000 Econet Participants... $900,000

Habitat -

Non-Capital: Build skills and knowledge of basin staff and project : basil ksh facilitated Technical
07-NC-022 protection and or? api ,a General Program Maintenance ,m s ,I s and knowle g“e o fsm staftand project sponsors: a,SI,n wcr 5 G el Chinook ec. nica Not i Technical assi Not ifi Technical assistance  Not quantified
) Social Capital discussions, tours and a "grant" fund for sponsors to use for specific training.
restoration
Habitat -
Non-Capital: Not sal - EcoNet, STORM, PWG,
07-NC-023 protection and or? apl ,a Information Sharing Supporting econet and project working group ° sa mon conet, ' ’
) Social Capital specific TC, PDC, Forum
restoration
Habitat - Non-Capital: Snohomish County Beach Build volunteer capacity on marine, estuarine, and aquatic education, research and restoration in
07-NC-024 protection and . P! o ty o pacity M ’ q ! $90,000 Implementation $90,000 Implementation $90,000 Ongoing WSU extension $270,000 MRC
) Social Capital Watchers communities through out Snohomish County and Camano Island.
restoration
Non-capital: Impl it a pilot project on the Pilchuck River to test the Snohomish Basin hydrologit tecti Tulalip Tribe
07-NC-025 on-capita Habitat Protection: Pilchuck Pilot | P e ent @ Pilot project on the Pilchuck River to test the Snohomish Basin hydrologic protection Pilot protection study Pilot study final report Chinook ion ion $65,000 ulalip Tribes 65,000 $65,000 U.S. EPA tribal grants
Planning technical methodology, using less public involvement. SC, KC
Direct assessment of gene flow in :;L:':oi:euz::duztr:ﬁ:i‘lcabl:;:”’:i‘:t:": ::‘;clessiss-ﬂ(f::;:it;y:; :::I nzaen:ir:sl:;rsigf:‘rSDn::oarr:‘aiThsicshfillomOk High Priority Not (BT (S (S plHnCC
Hatchery Monitoring " 8 on using & parentage analysis: ¥ " v Chinook 8 ty sampling and data $75,000/sampling and data $75,000/sampling and data $75,000 2015/ Tulalip $225,000 Wildlife Service,
chinook outmigrating smolts and natural Chinook spawners and hatchery broodstock, assign parentage & Funded N 3 3
) N L analysis analysis analysis Hatchery Reform
estimate relative productivity
Analysis of stock assessment Annually operate Tulalip Stock Assessment Laboratory (TSAL) for stock assessment: otoliths, coded- US Fish and
Hatchery Monitoring v N ¥ op! P i ) " Chinook, coho  |underway Sample analysis $75,000|Sample analysis $75,000|Sample analysis $75,000 ongoing Tulalip $225,000| Wildlife Service,
samples wire tags, scales, GSI
'WDFW
US Fish and
Annual Snogualmie and Smolt enumeration Smolt enumeration Smolt enumeration Wildlife Service,
Hatchery Monitoring Skykomish sqmolt ‘rapoperations Annually operate smolt traps on Skykomish and Snoqualmie Rivers Chinook, coho  |underway and biological $400,000 and biological $400,000 and biological $400,000 ongoing Tulalip $1,200,000, Hatchery Reform,
yl P op sampling sampling sampling 'WDFW, in kind
" . . " . . 2016 for
Differential tagging, Differential tagging, funding, 2021
Hatchery Monitoring Straying reduction study Tulalip Hat. Chin. imprinting study to further reduce straying Chinook, coho  |Not Funded N/A $0|imprinting and $60,000|imprinting and $60,000 for datgay Tulalip $300,000|Hatchery Reform
li li
sampling sampling recovery
2011 for
funding,
thereafter no
funding but
Replace 12 old, needed for
small chillers (one annual
marking system) thermal 100%
ith t king,
rgmmv::)cial rade Differentially Differentially ::r: ||:g
chiller/markiig thermally mark thermally mark 100% I'ECO'\:IEI'V
Rewiring for adi fi king trail d hi d repl it of chillers for otolith Chinook, coho, 100% oall (100%) Il (100%) Tulali - .
Hatchery Marking Mass marking improvements ewiring ora. 1POSE fin mass mar .|ng e .ase an rep_ acement of cnilers for otol inook, cono Not Funded systems. $169,254 . el ) $0 el Hud I? $0 analysis, Tulalip $169,254 Hatchery Reform
thermal marking of all (100%) Tulalip hatchery production (all species) chum Tulalip hatchery hatchery production -
Replace & upgrade . 3 contribution
o production (all (all species): No
wiring at hatchery — funding requested rate analyses
to enable mass P B req (hatcheries,
adipose fin fisheries, or
marking without natural
electrical fires escapements),
gene flow,
hat/wild
ecol/genet
interactions
2012 for
funding,
thereafter no
funding but
Annually analyze un ) ing ut n
. CWTs extracted from equipment wi
Construct and equip| . . be used
Analysis of stock assessment room for CWT (Chinook/Coho in annually to
Hatchery Monitoring v Construct and equip room for CWT extraction and reading at TSAL Chinook, coho | Not Funded N/A $0. 3 $60,000|terminal 30 v Tulalip $60,000
samples extraction and ) . N analyze CWTs
) fisheries/hatcheries/n
reading at TSAL atural escapement: extracted from
) P! N Chinook/Coho
No funding requested ) .
in terminal
fisheries/hatch’
eries/natural
escapement
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Project ID

Plan Category

Plan Category -
Level 2

Project Name

Analysis of stock assessment

Project Description

Purchase CWT Reading Equipment: V Detector with transit case, Magniviewer, llluminator, Tag

Hatche Monitorin,
W B samples Reading jig with magnetic pencils
Harvest, - .. |Sample Wallace and Tulalip Hatcheries for scales, otoliths, and coded-wire tags to assess hatchery
Monitoring Hatchery escapement monitoring -
Hatchery contribution rates
Harvest, - - Sample Snohomish natural escapement for scales, otoliths, and coded-wire tags to assess hatchery
Monitoring Natural escapement monitoring -
Hatchery contribution rates
k chinook broodstock
Hatchery
Marking and Thermal marking of Tulali
Hatchery ) g. g‘ P Therrmally mark otoliths of Tulalip chinook and coho
monitoring hatchery production
Tokul Creek Fish Passage - Phase
Hatchery Fish Passage 5 8 [NEED PROJECT INFORMATION FROM WDFW]
Convert the results of the annual fishery planning process into regulations and platforms for
/Enforc | Develop, and y‘p ) 8! ) 8 N P
Harvest . N those (e.g. r fishing pampbhlet) and disseminate the same. Enforce
ement enforce fishing regulations N b 3 L
regulations through on-the-water presence of uniformed officers, sanctions for violations, etc..
Estimate exploitation rates, N N R N N L
Harvest Assessment ) Analyze information from coast-wide fishery sampling to compute exploitation rates after the fact.
reconstruct run sizes
Develop annual abundance predictions. Use these, plus models of mixed-stock fishery effect to
develop fishery regulation package consistent with conservation objectives for multiple stocks.
Harvest Annual planning |Preseason fishery planning o ) rv B C 3 g 3 . J ) L
Includes Pacific salmon Commission, Pacific Fishery managemenet Council, North of falcon, and local
comanager meetings.
Harvest, . " . Remove adipose fins from chinook and coho at Tulalip and Wallace River hatcheries before release
Marking Adipose fin removal N )
Hatchery (note, currently, cost only includes Tulalip)

Limiting Factors

2011 list

Project Performance
(restore 30 acres of
floodplain)

Sequence . Activity Type and Project
Habitat Type
ELT pE Performance

Primary
Species
Benefiting

Current Project
Status

2
2011 Activity to

be funded

011
Estimated
Budget

2012 Activity to
be funded

2012 Estimated
Budget

2013 Activity to
be funded

2013 Estimated
Budget

Likely End
Date

Likely Sponsor

Total Cost of
Project

Known
Funding
secured

Source of funds
(PSAR, SRFB,
other)

2011 for
funding,
thereafter no
Annually analyze )
Annually analyze funding
CWTs extracted
) CWTs extracted from requested to
from Chinook/Coho . 3
Purchase ta; in terminal EEASEIRT annually WDFW, Tulali
Chinook, coho  |Not Funded N g $6,100 . N $0|terminal $0 analyze CWTs |Tulalip $6,100 4 2
reading equipment fisheries/hatcheries - . 3 federal grants
fisheries/hatcheries/n extracted from
/natural H
atural escapement: Chinook/Coho
escapement: No " . "
funding requested No funding requested in terminal
B fisheries/hatch
eries/natural
escapement
Tulalip, WDFW,
State and Tribal State and Tribal State and Tribal
Chinook Underway ate and Tribal $10,000>t2te and Tribal $10,000>t2te and Tribal $10,000/ongoing Tulalip and WDFW $30,000/Hatchery reform
hatchery sampling hatchery sampling hatchery sampling N
projects, NOAA
State and Tribal State and Tribal
Stat d Tribal Tulali d WDFW,
Chinook Underway escapement $60,000|escapement $60,000 ate and Tribal . 60,00 ulalip an ’ 180,01 Itipl
) ) escapement sampling Sno. PUD
sampling sampling
State and Tribal
Collection of NOR Collection of NOR h:{;:" errl|eatic NOR
broodstock and broodstock and Y 8 )
. . Lo . Lo broodstock collection N .
Chinook Underway incorporation into $12,000|incorporation into $12,000| 3 L $12,000/ongoing Tulalip and WDFW $36,000 WDFW
and incorporation into|
WRH hatchery WRH hatchery
'WRH hatchery
broodstock broodstock
broodstock
Thermal marking Thermal marking .
Thermal markiny Coastal salmon
Chinook Underway during egg $7,500 during egg $7,500 ) 8 . $7,500 ongoing Tulalip $22,500
N . . . during egg incubation recoevery grant
incubation incubation
Pacific Salmon
B
Chinook Underway ongoing WDFW reaty .
Implementation,
Hatchery Reform
Convert the results Convert the results
of the annual of the annual Convert the results of
fishery planning fishery planning the annual fishery
process into process into planning process into
regulations and regulations and regulations and
platforms for platforms for platforms for
communicating communicating communicating those .
5 Pacific Salmon
HiEze(Ee Hard to tally u lire(es, Hard to tally up all e eeatcnal Trea
Chinook, coho, B recreational fishing yup recreational fishing v up fishing pamphlet) and |Hard to tally up all B N ty .
. ongoing all components of N N . ongoing 'WDFW, Tulalip Implementation
chum, pink pamphlet) and 5 pamphlet) and 5 the of this.
) . of this. . N this. Funds, Hatchery
disseminate the disseminate the same. Enforce
5 Reform
same. Enforce same. Enforce regulations through
regulations regulations through on-the-water
through on-the- on-the-water presence of
water presence of presence of uniformed officers,
uniformed officers, uniformed officers, sanctions for
sanctions for sanctions for violations, etc..
violations, etc.. violations, etc..
Assemble CWT Assemble CWT data
data int t- int¢ t-wid
ata into coas into coast-wide Assemble CWT data
wide database. database. Use : :
into coast-wide
Use these, plus these, plus
. ) o . . database. Use these,
information on the |Very difficult to |information on the i . )
. . ) Very difficult to plus information on e
amount of fish compute enire  |amount of fish . ) Very difficult to
compute enire the amount of fish N
harvested and amount for west |harvested and compute enire
" amount for west  |harvested and
escapement to coast planning or|escapement to " amount for west
. . , ‘ coast planning or  |escapement to R . .
Chinook, coho  |ongoing estimate to separate estimate . ) L coast planning or to | ongoing 'WDFW, Tulalip WDFW
o . . to separate portion| estimate exploitation >
exploitation rates. |portion exploitation rates. Ny separate portion
) attributable to rates. Where there 3
Where there are |attributable to |Where there are B . attributable to
N . N Snohomish are mark-selective B "
mark-selective mark-selective . - Snohomish chinook
- ) ) N . chinook fisheries also need to
fisheries also need |chinook fisheries also need
use methods
to use methods to use methods
developed for double-
developed for developed for . N
) N index CWT analysis.
double-index CWT double-index CWT
analysis. analysis.
Very difficult t
ery cifie to Very difficult to -
compute enire N Very difficult to
compute enire N
amount for west I—— compute enire
Chinook, coho, coast planning or’ coast planning or amount for west [WDFW SHOULD
steelhead, underway Annual planning  to separate Annual planning boen Zrate irtion Annual planning coast planning or to ongoing 'WDFW, Tulalip BE ABLE TO
chum, pink portion ) P P separate portion PROVIDE]
: attributable to 1
attributable to B attributable to
i chinook
chinook
chinook
N Adipose fin " y " y " :
Chinook, coho  |underway removal $60,000|Adipose fin removal $60,000|Adipose fin removal $60,000/ ongoing Tulalip $180,000 $48,750
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Plan Category

Plan Category -

Level 2

Project Name

Assessment of ecological

Project Description Limiting Factors

Sample estuary habitats to monitor presence, size and growth rates of hatchery and wild fish to

2011 list

Project Performance
(restore 30 acres of
floodplain)

Primary
Species
Benefiting

Sequence
nk

Activity Type and Project

Habitat T
HESE Performance

Chinook, coho,

Current Project
Status

2
2011 Activity t
VYO ctimated

be funded

Sampling and data

011

Budge!

t

2012 Activity to 2012 Estimated

be funded

Sampling and data

Budget

2013 Activity to
be funded

Sampling and data

2013 Estimated
Budget

Likely End

Date

Likely Sponsor

Total Cost of
Project

Source of funds
(PSAR, SRFB,
other)

Known
Funding
secured

Habitat, Hatcher ing between hatchery ) 4 underway N $150,000| . $150,000| . $150,000 ongoing Tulalip $450,000 $60,000
) assess interactions steelhead analysis analysis analysis
and wild fish
Harvest Acquire and apply 200,000 CWTs to chinook and 50,000 CWTs to coho at Tulalip Hatchery and
Hatche ’ Marking Coded-wire tagging 450,000 CWTs to chinook and 50,000 to coho at Wallace River. (Note. Listed cost only inlcudes Chinook, coho  |underway Tagging $40,000| Tagging $40,000| Tagging $40,000 ongoing Tulalip $120,000 $250,000
v Tulalip)
Harvest, Monitoring Rty TG S?mPIe t.ribal harvlesl for scales, ?rollihs, and coded-wire tags to assess hatchery contribution, age Chinook ety Tribal fishery $60,000 Tribal ﬁshew $60,000 Tribal ﬁshew $60,000 ongoing Tulalip $180,000
Hatchery distribution, exploitation rates, size of fish caught, etc. sampling sampling sampling
Harvest, Sample recreational harvest for coded-wire tags to assess hatchery contribution and exploitation rate base recreational [MAY BE ABLE base recreational [MAY BE ABLE TO base recreational [MAY BE ABLE TO
ot Monitoring Recreational fishery monitoring | P 8 v P Chinook, coho | Underway o e [TOGETTHIS 29T g Tisprom | e e O GET THIS FROM WDFW
v Ty SaMPINg | oM WDFW] Y sampiing |\ prw) ¥ sampling WDFW]
e [WDFW SHOULD o [WDFW SHOULD . 'WDFW, in kind
Hi t, Selective fish Selective fish Selective fish WDFW SHOULD BE
H:;Z:Z i Monitoring Selective fishery monitoring Sample selective fisheries in areas 8-2 and Skykomish river to estimate harvest and encounters Chinook Underway s:me I::e ishery BE ABLE TO s:r:clilne ishery BE ABLE TO s:r:clilne ishery E\BLE T0 PROVIDE] WDFW contributions
v Ping PROVIDE] Ping PROVIDE] Ping from others
07-NC.025 H-integration Basin Planning D?velop Steelhead Recovery Plan |Work with NOAA to develop the local input, local site and project selection and prioritization for the Reco\{ery Under Recovery plan $50,000|N/a soln/a 50 2010 N(?AA with Tulalip $50,000 Coastal salmon
with NOAA. Steelhead Recovery Plan. planning. development. Tribes, WDFW, SC, KC recoevery grant
Hatchery Reform,
(expansion to
Validation Baseline monitoring of Juvenile Monitoring - CWT reading
07-MON-01 H-integration Monitorin Fish Use of Nearshore and Continue coordinated monitoring of juvenile fish use of nearshore and coastal streams. develop Chinook $60, $60,000|Implementation $60,000 41274 Tulalip Tribes $180,000 depends on new
E Coastal Streams monitoring plan. funds to be
requested from
us)
Status and Trend Continue coordinated monitoring of fish in the basin, particularly monitoring juvenile fish using the Monitoring -
07-MON-02 H-integration o Monitoring Fish (Smolt Traps) . e L 3 v 8) 8 develop Chinook ion ion $250,00( $250,000| Implementation $250,000 ongoing Tulalip Tribes $750,000
Monitoring smolt traps on the Skykomish and Snoqualmie Rivers. L
monitoring plan.
Validati Whidbey Basin J ile Sal
07-MON-03 H-integration all .a "’,n ,I, ey Basin Juvenile Salmon Genetic identification of distribution of stocks using Whidgey Basin reaches.
Monitoring Origins
Validati Whidbey Basin Nearshore Mari
07-MON-04 H-integration all .a "’,n ! ‘ey asin ‘ear‘s 9"8 N — Assessment of distribution of outmigrating fish
Monitoring Juvenile Salmonid Distribution
Estimate magnitude and spatial Chinook, coho [eTE] Natural Natural escapement
N . - IR 8 P . Assess spawner escapement throughout the system using a combination of foot, boat, and aerial ’ escapement [NEED FROM escapement [NEED FROM P [NEED FROM .
H-integration Monitoring distribution of natural spawning ) steelhead, underway surveys and data ongoing WDFW
surveys and application of standard methods. 3 surveys and data | \WDFW] surveys and data 'WDFW] ) 'WDFW]
escapement chum, pink N 3 analysis
analysis analysis
Chinook, coh S li d dat: S: li d dat: S: li d dat:
H-integration Monitoring Assess abundance and timing of juenile outmigrants in the lower Skykomish and Snoqualmie Rivers inook, coho, underway amp [ng and data $150,000 amp {ng and data $150,000 amp {ng and data $150,000 Tulalip
steelhead analysis analysis analysis
. Underway, Seeking
Tulalip Stock A it Read scal d Read scals d Read scals d
H-integration Monitoring ulalip stock Assessmen Read otoliths and scales to determine age and origin of fish sampled in fisheries, and escapement Chinook expansion to CWT ead scales an $25,000| ead scales an! $75,000| ead scales an $75,000 ongoing Tulalip

Laboratory

reading in 2011

otoliths

otoliths

otoliths
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Plan Category

Plan Category - Level

2

Project Name

Weiss Creek (Lower)

Project Description

Limiting Factors

Sequence Rank Habitat Type

Activity Type and Project
Performance

Project Performance

(restore 30 acres of
floodplain)

Primary Species
Benefiting

Current Project
Status

Likely End
Date

Likely Sponsor

Total Cost of

Project

Known Funding Source of funds (PSAR,

secured SRFB, other)

Res'toranon Malnstem—prlmary Resiamiion Frejss: Malntam an existing habitat restoration project, 12/31/2012  Wild Fish Conservancy
Projects Restoration installed in 1999.
Maintenance - Phase 2
King Conservation District,
Restoration Mainstem-primary Stillwater Floodplain Mainstem-primary - Stillwater Floodplain Degraded Habitat-Riparian Areas . - Activity Type - Riparian Habitat: - . Construction Stilly Snohomish Fisheries Seattle City Light, Task Force,
Projects Restoration Restoration - Riparian Restoration to restore 25 ac riparian habitat and LWD Recruitment Pressing need  Riparian Planting (25 Acres) 25 acres riparian Chinook Completed 6/30/2010 Enhancement Task Force $150,000 $150,000 WDFW Volunteer and
Cooperative Projects Program
Degraded Habitat-Channel
Structure and Complexity,
. . . . . - Degraded Habitat-Riparian Areas . . . S . . . .
Res.toran:m Mamsterp-pnmary Tychmalj Slough Assessment Enhance edge habitat complexity and riparian and LWD Recruitment, Degraded Most pressing Riparian Currgnt Project Status: Feasibility Feasibility Chinook Feasibility Pending  12/31/2012 Stilly Snohomish Fisheries $99,000 $81,303 Task Force, SRFB
Projects Restoration and Design forests " need Pending (1) Enhancement Task Force
Habitat-Stream Flow, Degraded
Habitat-Estuarine and Nearshore
Marine
. . Enhance degraded floodplain riparian habitat . -

. . . Lower Snoqualmie Restoration L o N Degraded Habitat-Riparian Areas - Rinar L . . . y . . .
Res'toranon Malnstem primary - Duvall Reach Riparian cond|t|ons'alorjg aone: m|!e section of the lower and LWD Recruitment, Degraded  Pressing need  Riparian Act|V|'ty Type - Riparian Habitat: 15 acres riparian Chinook DeS|gn pompleted, 10/1/2008 Stilly Snohomish Fisheries $82,200 $82,200 City of Duyall, Klng
Projects Restoration Snoqualmie River on public land owned by the " Planting (15 acres) Monitoring Enhancement Task Force Conservation District

Awareness ) Habitat-Stream Substrate
City of Duvall.
Enhance edge habitat using large wood DEgEtEd Habm_at-Rlpanan (e Activity Type - Riaparian Habitat
. . . " . o L ! .. and LWD Recruitment, Degraded . . L L . " . . .
Restoration Mainstem-primary Middle Pilchuck Riparian placement. Increase riparian vegetation where it " Most pressing - Planting (1 acre), Activity Type - 1 acre riparian . Construction Stilly Snohomish Fisheries
5 . H . o . Habitat-Stream Substrate, Riparian . . . Chinook 12/31/2012 $100,000
Projects Restoration Enhancement - Sor is lacking. Enhance existing riparian cover via " N need Mainstem: Instream (200 feet wood 200 feet edge habitat Completed Enhancement Task Force
) Degraded Habitat-Estuarine and
understory planting. N placement)
Nearshore Marine
Enhance salmonid habitat in the Pilchuck River - .
: . . Activity Type - Instream Habitat:

by placing large wood following a Degraded Habitat-Channel

bioengineering design and riparian planting Structure and Complexity Channel structure - Large woody
Res.toran:m Mamsterp-pnmary M'ddle. Pilchuck Restoration - Invasive weed control was completed and a Degraded Habitat-Riparian Areas Most pressing Riparian, Instream dgbns_ (200 F.eet.), Activity Type - 200 feet LWD Chinook Construction 9/30/2010 Stilly Snohomish Fisheries $75,000 $75,000 NFWF, Task Force, Landowner
Projects Restoration Hendrickson L N NI y need Riparian Habitat: Plant removal/ 1 acres riparian Completed Enhancement Task Force

riparian buffer was established. The riparian and LWD Recruitment, Degraded o

. . control (0.30 Acres), Activity Type -
buffer, planted by community volunteers and Habitat-Stream Flow L L N
. Riparian Habitat: Planting (1 Acres)

students from a local school, consists of trees
Restoration Urban Streams Cemetery Creek Restoration  Control invasive blackberry along 3 acres of Degraded Habitat - Riparian Areas . - Activity Type - Riparian Habitat: - : Stilly Snohomish Fisheries . . .
Projects Restoration Project Cemetery Creek near Snohomish and re-plant  and LWD Recruitment Fizsshgaeed | N[ Planting (3 Acres) SEETES FENE Celim Design Conplzizdl  12RAAYI2 Enhancement Task Force $601000 SUSEMERD FEiEnEs i

Improve fish passage by assisting with culvert Feasibility

. Wetland Enhancement and replacement, recruit community volunteers to Activity Type - Fish Passage: Rocked Completed, Design . . ) )

Res.toran:m Headwaters Above Community Outreach — North  enhance riparian forests by planting native Degraded Habitat-Fish Passage Need Riparian, Wetland ford - road stream crossing (1 Each), 1 Culvert Cutthroat Completed, 12/30/2011 Stilly Snohomish Fisheries $41,445
Projects Falls and Dam " ’ o 0.1 acres L Enhancement Task Force
Bend plants across 1 acre, engage up to 10 families Habitat Type: Riparian (1) Permitting
during project implementation, organize one Completed
Implement a suite of projects (flood fencing, Degradeld.Habnat-FIOOQplaln
apex jam augmentation, and riparian plantings) ClommEgiy el FUmEE,
pex} 9 . ' parian p 9 Degraded Habitat-Channel . L Feasibility
to improve salmonid refuge and side channel N Activity Type - Instream Habitat: .

. . . . . . ? N Structure and Complexity, . N . Completed, Design SRFB, Natural Resources

Restoration Mainstem-primary Skykomish Braided Reach habitat along the Skykomish River, from Gold ¥ L Most pressing Channel reconfiguration and 2,000 feet channel . .
. . N . Degraded Habitat-Riparian Areas Instream - L ) Chinook Completed, 12/30/2011  Snohomish County of $300,000 $300,000 Damage Assessment,
Projects Restoration Restoration Phase | Bar to three miles downstream, through the : need connectivity (2000 Feet), Activity Type 3 log jams N .
. ) and LWD Recruitment, Degraded Construction Snohomish County
restoration of dysfunctional reach processes, N - Instream (3 LWD)
¥ h Habitat-Stream Flow, Degraded Completed
(gravel aggradation and scour, woody debris . N
N ) Habitat-Estuarine and Nearshore
recruitment, and side channel abandonment). . N .
Marine, Biological Processes
Activity Type - Riparian Habitat:
8 A . : . . ) . - Planting (2.50 Acres), Snohomish .
Regtoratlon Mamstem primary Fgll Clrt?le Earm Snoquélmle 2..5 acres of planting along the Snoqualmie Degraded Habn_at Riparian Areas Pressing need |Riparian River Basin Mainstem: Restored 2.5 acres riparian Chinook Construction 12/1/2010 Stewardship Partners
Projects Restoration River Riparian Restoration River and LWD Recruitment R o X Completed
Riparian Habitat: Riparian planting
(LC) (2.50 Acres)
Activity Type - Riparian Habitat:

. . . . . Planting (2 Acres), Snohomish River
Re§torat|on Malnstem primary qullee .Fa'T" Snoqualmle Basin Mainstem: Restored Riparian 12/1/2010 Stewardship Partners
Projects Restoration River Riparian Restoration IR -

Habitat: Riparian planting (LC) (2
Acres)
Feasibility Pending,
Recreate a fish passable stream system that . Feasibility
. . N . . Degraded Habitat-Channel . . o Chum, Coho, Bull .
Res.toran:m Nearshore Restoration Japanese Guich Fish Passage feeds into Eossessmn Sound by addressing Structure and Complexity, Pressing need Instream Activity Type - F|§h Passage: Fish 3 barriers removed Trout, Rainbow, Completed, Design 3/16/2015 Mukilteo City of $2,500,000
Projects Improvements numerous fish passage blockages along N ladder Installed / improved (3 Each) Completed,
Degraded Habitat-Stream Flow Cutthroat N
Japanese Gulch Creek. Construction
Completed
Degraded Habitat-Floodplain
Connectivity and Function,
. . Identify and immplement projects that will Degraded Habitat-Channel -
Restoration Mainstem-prima Lower Skykomish River restore and protect habitat (e.g.: riparian, edge, Structure and Complexit) Most pressin Riparian,
. n-p v Restoration Assessment and protect 1 9. 1ip; » edge, ~omplexity, P 9 Rivers/Streams/Sh Feasibility Chinook Feasibility completed 12/31/2015  Snohomish County of $80,000 $80,000 Snohomish County
Projects Restoration Design off-channel habitat) in the Lower Reach Degraded Habitat-Riparian Areas  need oreline

Skykomish.

and LWD Recruitment, Degraded
Habitat-Estuarine and Nearshore
Marine, Biological Processes
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